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VICTRESS BOWER SCHOOL CLASSROOM ADDITION PROJECT 
 

CONSTRUCTION SERVICES AGREEMENT 
 
 

This Construction Services Agreement (“Construction Services Agreement”) is dated as of 
March 6, 2024, by and between the Corona-Norco Unified School District, a school district duly 
organized and existing under the laws of the State of California (“District”), and 
____________________ (“Contractor”).  
 

RECITALS 
 
WHEREAS, District owns and operates the Victress Bower School site, located at 1250 W 

Parkridge Avenue in Norco, California, 92860, in Riverside County (the "School"); and 
 
WHEREAS, District desires to construct certain improvements to the School on the site (the 

"Project"); and 
 
WHEREAS, District has determined that it is necessary to retain the services of a construction 

firm to construct the Project; and 
 
WHEREAS, District has entered into an agreement with PBK Architects as its architect 

("Architect") to prepare the plans and specifications for the Project ("Plans and Specifications"), which 
were approved by the Division of the State Architect ("DSA") on August 8, 2023 as DSA Application 
No. 04-121956; and 

 
WHEREAS, California Education Code section 17406 permits the governing board of a 

school district, following the completion of a competitive solicitation process, to lease to any person, 
firm, or corporation any real property owned by District if the instrument by which such property is 
leased requires the lessee to construct on the leased premises, or provide for the construction thereon, 
of a building for the use of the school district, during the term of the lease, and provides that title to 
that building shall vest in the school district at the expiration of the lease; and 

 
WHEREAS, District has provided for such a competitive solicitation process, in accordance 

with Education Code section 17406 and BP/AR 7600.  District issued a request for sealed proposals 
("RFP") to provide construction services for the Project from qualified proposers who have been 
determined by the District to be prequalified consistent with Public Contract Code section 20111.6 and 
BP 7412.  District gave notice of the RFP in the manner required by Public Contract Code section 
20112; and 

 
WHEREAS, after evaluating the submitted proposals, in which proposers provided an 

estimated guaranteed maximum price ("GMP") based upon the total costs for the Lease-Leaseback 
Fee and General/Special Conditions Fee, the District selected Contractor as the successful 
proposer, determining that it is in the best interest of the District to do so, and represents the best 
value to the District, taking into consideration Contractor’s demonstrated competence and 
professional qualifications necessary for the satisfactory performance of the services required; and 
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WHEREAS, on March 5, 2024, the Board adopted 2023-2024 Resolution No. ___, 
awarding the Project to Contractor in exchange for payment of a fixed amount and estimated 
Maximum Price (“GMP”) for the Construction Phase Work on the Project; and 
 

WHEREAS, in connection with the approval of this Construction Services Agreement, 
District will enter into a site lease agreement with Contractor (“Site Lease”), under which it will lease 
to Contractor the Project site, and improvements thereon, as described in Exhibit “A” of the Site Lease 
(“Site”) in order for Contractor to construct improvements to the Site; and 

 
WHEREAS, Contractor will lease the Site and the Project back to District pursuant to a 

sublease agreement (“Sublease”), under which District will be required to make sublease payments 
and tenant improvement payments to Contractor for the use and occupancy of the Site and the Project; 
and 

 
WHEREAS, at the expiration of the Site Lease and Sublease terms, title to the Project shall 

vest in District; and 
 
WHEREAS, District and Contractor desire to enter into this Construction Services Agreement 

to ensure that the Project will meet District’s expectations; and 
 
WHEREAS, Contractor is experienced in construction of the type of improvements included 

in the Project that are desired by District, is duly licensed as a contractor in the State of California, and 
is willing to perform construction work for District, all as more fully set forth herein; and 

 
WHEREAS, Contractor has thoroughly investigated the Site conditions and reviewed the 

Construction Documents, as defined in Section 2.D., below, to establish that there are no known 
problems with respect to the Site conditions or the Construction Documents; and 

 
WHEREAS, Contractor has provided District with a final GMP (as set forth and defined in 

Section 4 of this Construction Services Agreement) after Contractor has completed said thorough 
investigation of the Site conditions and review of the Construction Documents; and 

 
WHEREAS, Contractor acknowledges and agrees that it shall construct the Project for the 

final GMP, and that Contractor will not seek any additional compensation whatsoever, including, 
without limitation, any requests based upon known Site conditions or any other requests; and 

 
WHEREAS, the District acknowledges and agrees that it has entered into the Site Lease, 

Sublease and this Construction Services Agreement pursuant to Education Code Section 17406 as the 
best available and most expeditious means for the District to satisfy its substantial need for the facilities 
to be provided by the Project and to accommodate and educate District students and to utilize its 
facilities proceeds expeditiously; and 

 
WHEREAS, the District and Contractor desire to amend and restate the Construction Services 

Agreement as set forth in this Construction Services Agreement. 
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AGREEMENT 
 

NOW, THEREFORE, in consideration of the covenants hereinafter set forth, District and 
Contractor agree as follows: 

 
SECTION 1. CONTRACTOR’S DUTIES AND STATUS 
 

Contractor accepts the contractual relationship established between it and District by this 
Construction Services Agreement, and Contractor covenants with District to furnish its best skill and 
judgment in constructing the Project as set forth in the Construction Documents. Contractor agrees to 
furnish at all times efficient business administration and superintendence, an adequate supply of 
professionals, workers, and materials and to perform the work appropriately, expeditiously, 
economically, and consistent with this Construction Services Agreement and Construction 
Documents. 
 
SECTION 2. DEFINITIONS 
 

A. “Construction Services Agreement” means this Construction Services 
Agreement, together with any duly authorized and executed amendments hereto. 
 

B. “Construction” or “Construction Services” means all labor and services 
necessary for the construction of the Project, and all materials, equipment, tools, supplies, and 
incidentals incorporated or to be incorporated in such construction as fully described in the 
Construction Scope of Work set forth in Section 8, below, and Exhibit “A.” Unless otherwise 
expressly stipulated, Contractor shall perform all work and provide and pay for all materials, labor, 
tools, equipment, and utilities necessary for the proper execution and completion of the Project. 
 

C. “Construction Costs” means any and all costs incurred by Contractor with respect 
to the construction and equipping, as the case may be, of the Project, whether paid or incurred prior 
to or after the date hereof, including, without limitation, costs for the: (i) Contractor’s and 
developers’ overhead, profit and supervisors’ fees and costs directly allocable to the Project; and 
(ii) all costs and expenses, including any taxes or insurance premiums paid by Contractor with respect 
to the property, and administrative and other expenses necessary or incident to the Project. The term 
“Construction Costs” includes all Contractor’s costs associated with preparing or generating 
additional copies of any Construction Documents related to or required for the Project, including 
preparation or generation of additional plans and specifications for Contractor’s subcontractors. In 
no event shall Construction Costs exceed the Guaranteed Maximum Price. 
 

D. “Construction Documents” means the final drawings, profiles, cross sections, 
design development drawings, construction drawings, and supplemental drawings based on the plans 
and specifications developed for the Project, including any reference specifications or reproductions 
prepared by Architect and specifications approved by District, which show or describe the location, 
character, dimensions, or details of the Project and specifications for construction thereof. 

 
E. “Contract Documents” means those documents which form the entire contract by 

and between District and Contractor. The Contract Documents consist of this Construction Services 
Agreement, including all exhibits and attachments thereto, the Construction Documents, the Site 
Lease, and the Sublease. 
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F. "Day" or "Days" whenever used in this Construction Services Agreement shall 

refer to calendar days unless otherwise specifically stated. 
 

G. “Guaranteed Maximum Price” or “GMP” means the Guaranteed Maximum 
Price established pursuant to Section 4, below, to be paid to Contractor for Contractor’s construction 
of the Project hereunder, subject to any adjustments for Extra Work/Modifications as provided in 
Section 9, below. 
 

H. “Project” means the improvements and equipment to be constructed and installed 
by Contractor on the Site, as more particularly shown and/or referenced in Exhibit “A” attached 
hereto. 
 

I. “Site” means those certain parcels of real property and improvements thereon (if 
any) more particularly described in Exhibit “A” of the Site Lease. 
 

J. “Site Lease” means the Site Lease dated as of March 6, 2024, by and between 
District and Contractor together with any duly authorized and executed amendment thereto under 
which District leases the Site to Contractor and Contractor agrees to perform construction services 
for the Project. 

 
K. "Skilled and Trained Workforce" means a workforce that meets all of the 

conditions specified in Public Contract Code section 2601(d) including, without limitation the 
requirements that all the workers on the Project in an apprenticeable occupation in the building and 
construction trades are either skilled journeypersons or apprentices registered in an apprenticeship 
program approved by the Chief of the Division of Apprenticeship Standards of the Department of 
Industrial Relations (the "Chief"), and, except for those occupations specified below, for work 
performed on or after January 1, 2020, at least 60 percent of the skilled journeypersons employed 
to perform work on the Project by Contractor and each of its subcontractors at every tier are 
graduates of an apprenticeship program for the applicable occupation.  Notwithstanding, for 
workers on the Project in the following apprenticeable occupations: an acoustical installer, 
bricklayer, carpenter, cement mason, drywall installer or lather, marble mason, finisher, or setter, 
modular furniture or systems installer, operating engineer, pile driver, plasterer, roofer or 
waterproofer, stone mason, surveyor, teamster, terrazzo worker or finisher, and tile layer, setter, or 
finisher, at least 30 percent of the skilled journeypersons employed to perform such work on the 
Project by Contractor and each of its subcontractors at every tier shall be graduates of an 
apprenticeship program for the applicable occupation.  This percentage shall remain the same for 
subsequent years, unless revised by applicable law.  A subcontractor need not meet the 
apprenticeship graduation requirements above if both of the following requirements are met: (1) 
The subcontractor was not listed as a subcontractor under Section 4104 of the California Public 
Contract Code or a substitute for a listed subcontractor; and (2) The subcontract does not exceed 
one-half (1/2) of one percent (1%) of the price of the prime contract. 

 
L. "Special Conditions" means, to the extent applicable to the Project, that work 

which is peculiar to the Project, and does not fall under the general conditions or supplemental 
conditions.  Special conditions are used when the work contemplated is of such a character that the 
general conditions, which are consistent project to project, cannot adequately cover necessary and 
additional contractual matters.  Special conditions shall be read in conjunction with the general 
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conditions, supplemental conditions, specifications of work, drawings, and any other document 
forming part of the Contract Documents.  Special conditions shall not weaken the character or intent 
of the general conditions, provided, however, that when the terms of the general conditions and the 
terms of the special conditions cannot be reconciled, the special conditions shall govern, unless a 
different intention appears. 
 

M. “Subcontractor” means any person or entity, including trade contractors, who have 
a contract with Contractor to perform any work on the improvements to the Site. 
 

N. “Sublease” means the Sublease dated as of March 6, 2024, by and between District 
and Contractor together with any duly authorized and executed amendment thereto under which 
District subleases the Site and the Project from Contractor. 
 

O. “Sublease Payment" means any payment required to be made by District pursuant 
to Section 7 of the Sublease. 

 
P. “Tenant Improvement Payments” means the payments required to be made by the 

District pursuant to Section 21 of the Construction Services Agreement and Exhibit “C” of the 
Sublease. 
 
SECTION 3. ADDITIONAL SERVICES; DISTRICT CONTINGENCY AND 

CONSTRUCTION CONTINGENCY 
 

A. Additional Services; District Contingency. District hereby creates an owner 
contingency fund which shall originally consist of Fifty-Five Thousand Dollars and ($55,000.00) 
which amount represents five percent (5%) of the GMP for the Project (“District Contingency”). 
The District Contingency may be increased by District, in its sole discretion, from any savings as 
set forth in Section 6 herein. The District Contingency shall be a line item within the final GMP for 
the Project. The District Contingency shall be utilized for the payment of: (1) any unforeseen costs 
which are within the scope of work for the Project which are not caused by the acts, errors, or 
omissions of Contractor; or (2) additional work desired by District pursuant to Section 9 of this 
Construction Services Agreement (collectively, the "Additional Services"). Prior to commencing 
any work which would result in the utilization of the District Contingency, District and Contractor 
shall mutually agree in writing, or by way of approved construction meeting minutes, upon the cost 
of such work. In the event that Contractor commences the Additional Services without District and 
Contractor agreeing upon the cost for such work or mutually acceptable method for determining the 
cost for such work, Contractor shall, for all purposes, be deemed to have waived any rights to 
compensation with respect to such work.  

 
The District is in no way limited by the manner in which it decides to utilize the District 

Contingency.  Any funds remaining in the District Contingency at the completion of the Project 
shall remain unspent and remain allocated to District. 

 
B. Construction Contingency. Within the GMP shall be a line-item amount 

representing five percent (5%) of the GMP for the Project ("Construction Contingency").  The 
Construction Contingency shall originally consist of Fifty-Five Thousand Dollars and ($55,000.00). 
The Construction Contingency shall be for use by Contractor, as approved by District, to pay for 
miscellaneous work items that are required to complete the Project, including the coverage of trade 
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scope gaps, missed work, areas of damage that may occur between trades during construction, 
subcontractor coordination problems, and Contractor coordination errors.  The Construction 
Contingency shall not be used to pay the costs of enhancements or additions to the scope of work 
included within the District Contingency. 

 
Contractor shall obtain written approval from District prior to using the Construction 

Contingency.  The following may be considered, at District's sole discretion, valid Construction 
Contingency items: (1) overtime and premium time; (2) costs to address safety items; (3) Contractor 
coordination issues and errors; (4) scope gaps; (5) trade damage; (6) errors or omissions in the 
Construction Documents on the part of Architect and Architect's consultants; (7) discrepancies with 
the Construction Documents pertaining to applicable building code requirements; and (8) for other 
items requested by Contractor if approved by District in District's sole discretion.  If, on completion 
of the Project, funds remain in the Construction Contingency, such funds shall remain unspent and 
shall be allocated to District, except for any portion of savings added to the Construction 
Contingency, which savings shall be apportioned at completion of the Project as provided in Section 
6 below. 
 
SECTION 4. ESTABLISHMENT OF GUARANTEED MAXIMUM PRICE (“GMP”) 
 

A. The GMP for both the Victress Bower School Classroom Addition Project and 
Highland Elementary Classroom Addition Project shall be Three Million Dollars ($3,000,000), as 
further described in Exhibit "C" of the Sublease. The GMP is based upon the approved plans and 
specifications existing and reviewed by Contractor as more fully described and referenced in the 
Scope of Work set forth in Exhibit “A.”  Contractor’s detailed line-item costing of the Project, or 
Master Budget, totaling the GMP is attached hereto as Exhibit “B.” Furthermore, District represents 
and warrants that the GMP consists of the Tenant Improvement Payments plus the Sublease Payments 
to be paid as a portion of the rental of the Project and Site under the terms of the Sublease. District 
represents and warrants that (1) the total amount of Sublease Payments includes the total rental for the 
Project, which total does not exceed the fair market value for the Project; (2) said rental amount has 
been incorporated into the GMP in consideration and inducement of this Construction Services 
Agreement, the Site Lease, the Sublease, the uses and purposes which may be served by the Project, 
and the benefits therefrom which will accrue to District and the general public; and (3) said rental 
amount shall be paid by District as a part of the GMP, with District non-local match contribution local 
funds. The GMP and Tenant Improvement Payments are subject to adjustments for Extra 
Work/Modifications in accordance with the provisions of Section 9, below, and adjustments for 
reductions in the Scope of Work pursuant to the provisions of Section 4.B., below. The GMP includes 
the cost of all labor, materials, equipment, general conditions, overhead, profit, District Contingency, 
and Construction Contingency. 

 
B. District, at all times, shall have the right to reduce the scope of the Project.  If District 

reduces the scope of the Project, the GMP shall be reduced to contemplate the reduced Scope of Work 
pursuant to the provisions of Section 9, below. To the extent possible, it is the mutual goal of District 
and Contractor to maximize the Scope of Work as allowed by the GMP. 
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SECTION 5. NOTICE TO PROCEED 
 

After execution of this Construction Services Agreement and the Site Lease and Sublease 
between the parties, the District shall issue a notice to Contractor to proceed with the Project 
(“Notice to Proceed”) conditioned upon the following: 

 
A. The District's adopted Plans and Specifications for the Project comply with the Field 

Act and have been approved by DSA, thereby allowing the District to issue a Notice to Proceed for 
construction. 

 
B. No challenge has been made to the validity of the Site Lease, Sublease, Construction 

Services Agreement or other agreement related to this transaction.  In the event that a third party 
files a challenge or proceeding to the validity of the documents or transaction the District will not 
to issue a Notice to Proceed and, in the event a Notice to Proceed has already been issued, either 
party may rescind the notice to proceed and may opt to terminate this Construction Services 
Agreement and in which event the District will pay the Contractor pursuant to the provisions of 
Section 11 (B) herein. 

 
C. Unless previously provided to the District prior to commencing any work under this 

Construction Services Agreement, Contractor shall be required to develop and submit to the District 
its COVID-19 Exposure Response and Prevention Plan (the “Plan”).  The Plan at a minimum shall 
require Contractor to immediately notify the District of any possible COVID-19 infections or 
potential COVID-19 exposure events involving Contractor and any of its employees, 
subcontractors, consultants and/or suppliers performing work on District property pursuant to the 
terms of this Construction Services Agreement.  The Plan shall be developed and based on 
information available from the CDC and OSHA, and shall be amended by Contractor as may be 
appropriate based on further information provided by the CDC, OSHA, and other public officials.  
Contractor shall promptly provide to the District any amendments or revisions to its adopted Plan. 
While the confidentiality of all medical conditions must be maintained in accordance with 
applicable law, the District reserves the right to inform any District staff, employees, students, 
and/or visitors that an unnamed worker has been diagnosed with COVID-19 if any of the District’s 
staff, employees, students, or visitors might have been exposed to the disease so such individual(s) 
may take measures to protect their own health. 

 
The Notice to Proceed shall include the date upon which the Project shall commence.  

 
SECTION 6. SAVINGS 
 

A. General Intent. The purpose of savings is to minimize the expenditure of funds for 
the construction of the Project on items that exceed the minimum criteria required without a 
corresponding benefit to District. District also wishes to eliminate any excess quality levels or 
performance criteria provided in the Construction Documents so long as such elimination does not 
alter the design, aesthetics, safety standards, configuration or space, and does not increase future 
maintenance and operation costs.  District and Contractor shall work cooperatively with each other, 
in good faith, to identify appropriate opportunities to reduce the Project costs and promote savings.  
There are two stages when savings may be generated.  They are (1) Value Engineering when 
establishing the GMP, and (2) savings generated through changes, reductions, or Subcontractor 
negotiations that may occur after the GMP is established. 



 

8 
187727v1 / CN.20 

 
1. Value Engineering is a review of systems so excess quality, unnecessary 

design elements, reconfiguration for efficiency, or other changes may be made to reduce the cost of 
a project.  Sometimes, timing and sequences or re-use of materials that are unique to a project or 
area may generate savings.  For example, if export soil is generated on a site which may have a 
substantial cost for transportation and removal could be sold to offset the costs incurred then a 
savings may be generated for the project.  Similarly, if concrete is ground, it may be sold for 
aggregate rather than as demolished construction materials. 

 
2. Other Savings generated over the course of the Project through 

Subcontractor negotiations, replacement of Subcontractors, or through other means shall be 
calculated as part of the overall costs for the Project as part of the auditing provisions of Section 13 
governing the Project and shall be counted towards Project savings. 
 
 B. Sharing and Calculation for Return of Savings. If Contractor realizes a savings on an 
aspect of the Project, including but not limited to, Value Engineering or Other Savings after the GMP 
is established and after execution of this Construction Services Agreement, such savings shall be 
divided in the following proportion: Seventy-Five Percent (75%) of any savings shall be returned to 
District and Twenty-Five Percent (25%) of any savings shall be returned to Contractor. Calculation 
of savings shall be determined by adding all expenses for the Project (excluding change orders, 
District Contingency and Construction Contingency expenses), separating out overhead costs and 
either using the actual overhead costs, or the percentage set for overhead in Section 9, whichever is 
higher and applying the percentage for profit against the GMP (less change orders, the District 
Contingency and Construction Contingency). Any remaining money shall be considered savings.  If 
the Project expenses exceed the GMP, then there are no savings for the Project and the GMP shall 
apply.  A separate calculation of whether there are any savings associated with change orders under 
the District Contingency and Construction Contingency may be performed to determine if there are 
any savings that remain on these areas and applied to the overall savings calculation. 
 
SECTION 7. SELECTION OF SUBCONTRACTORS 
 

A. Subcontractors. In the interest of minimizing the expenditure of funds for the 
construction of the Project, Contractor agrees to select appropriately State of California licensed 
subcontractors for each trade component of the Project consistent with Education Code Section 
17406(a)(4) in a manner that fosters competition and complies with the requirements of paragraph B. 
of this Section 7. Contractor agrees that it will provide public notice of availability of work to be 
subcontracted in accordance with the publication requirements of Public Contract Code Section 
20112, establish reasonable qualification criteria and standards, and award subcontracts either on a 
best value basis or to the lowest responsible bidder.  To be qualified to bid, all such subcontractors 
must currently be registered and qualified to perform public work pursuant to Section 1725.5 of the 
Labor Code. Regardless of the method Contractor employs, Contractor shall make a good faith effort 
to contact and utilize Disabled Veteran Business Enterprise (“DVBE”) contractors and suppliers in 
securing bids for performance of the Project in accordance with the provisions set forth below. 
District reserves the right to oversee the bidding process. Contractor shall inform all bidders that 
District will not be a party to any contract for construction services executed by Contractor and 
selected bidders. Contractor shall submit a listing of proposed subcontractors to District for District’s 
review. In no case will Contractor award any subcontract until District has concurred to the scope 
and price of the subcontracted services. In addition, Contractor shall provide District with full 
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documentation regarding the bids or competitive quotes received by Contractor. In no event shall 
such documentation be redacted or obliterated. In the event Contractor does not comply with this 
provision, District may terminate this Construction Services Agreement in accordance with the 
provisions of Section 11, below. 

 
B. Skilled and Trained Workforce. Contractor covenants and agrees that a 

"Skilled and Trained Workforce" will be used to perform the Project which are either skilled 
journeypersons or apprentices registered in an apprenticeship program. On a monthly basis while 
the Project is being performed, Contractor shall provide a report to the District using the form 
attached as Exhibit "J" ("Monthly Skilled and Trained Workforce Report") demonstrating that 
Contractor and its subcontractors at every tier are complying with the requirements of Public 
Contract Code section 2600 et seq. and Education Code section 17407.5.  If Contractor fails to 
provide District the monthly report, or provides a report that is incomplete, District shall withhold 
further payments to Contractor until a complete report is provided.  If a monthly report is incomplete 
due to the failure of a subcontractor to timely submit the required information to Contractor, District 
shall only withhold an amount equal to 150% of the value of the monthly billing for the relevant 
subcontractor. If a monthly report does not demonstrate compliance with Public Contract Code 
section 2600 et seq. and Education Code section 17407.5, District shall withhold an amount equal 
to 150% of the value of the monthly billing to Contractor if Contractor failed to comply with Public 
Contract Code section 2600 et seq. and Education Code section 17407.5, or 150% of the value of 
the monthly billing for the subcontractor that failed to comply with Public Contract Code section 
2600 et seq. and Education Code section 17407.5, until Contractor provides a plan to achieve 
substantial compliance with respect to the relevant apprenticeable occupation, prior to completion 
of the Project.  The District shall also forward a copy of the non-compliant monthly report to the 
Labor Commissioner for issuance of a civil wage and penalty assessment in accordance with Public 
Contract Code section 2603 as well as a copy of the plan, if any, submitted by Contractor to achieve 
substantial compliance with Public Contract Code section 2600 et seq. The monthly report provided 
to the District pursuant to this paragraph B. shall be a public record under the California Public 
Records Act (Chapter 3.5 (commencing with section 6250) of Division 7 of Title 1 of the 
Government Code), and shall be open to public inspection. 

 
C. Prequalification Requirements. 

 
 Contractor and the electrical, mechanical, and plumbing subcontractors, if any, shall 

be subject to the same prequalification requirements for prospective bidders described in Public 
Contract Code section 20111.6 including the requirement for the completion and submission of a 
standardized prequalification questionnaire and financial statement which is certified under oath 
and not a public record. 
 

D. DVBE Requirements. 
 

Compliance with DVBE contracting goals is required under this Construction Services 
Agreement. In accordance with Education Code section 17076.11 District has a DVBE participation 
goal of 3% per year of the overall dollar amount of state funds allocated to District pursuant to the 
Leroy F. Greene School Facilities Act of 1998 and Kindergarten – University Public Education 
Facilities Bond Acts of 2002, 2004, and 2006 and the Kindergarten Through Community College 
Public Education Facilities Bond Act of 2016 for construction and modernization projects, and 
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expended each year by District. District is seeking DVBE participation under this Construction 
Services Agreement. 

 

Contractor must make a good faith effort to contact and utilize DVBE contractors 
and suppliers in securing bids for performance of the Project. Information regarding certified DVBE 
firms can be obtained from the Office of Small Business and DVBE Services (“OSBDVBES”) at 
(800) 559-5529 or (916) 375-4940 as well as its website at www.pd.dgs.ca.gov/smbus/default.htm. 
Verification of DVBE status must be obtained from the OSBDVBES by receiving an approved 
certification letter and reference number from that office. Contractor is required, as a material 
condition of this Construction Services Agreement, to submit documentation of its good faith efforts 
to the District prior to commencement of the construction of the Project using the DVBE Compliance 
Forms attached hereto as Exhibit “C.”.  Good faith efforts are demonstrated by evidence of the 
following: (a) Contact was made with District regarding the identification of DVBEs; (b) Contact 
was made with other state agencies and with local DVBE organizations to identify DVBEs; 
(c) Advertising was published in trade papers and papers focusing on DVBEs; (d) Invitations to bid 
were submitted to potential DVBE contractors; and (e) Available DVBEs were considered. 
 

Contractor shall provide to District no later than two (2) calendar days prior to the 
scheduled award of the final GMP for the Project, the appropriate documentation using DVBE 
Compliance Forms, including, but not limited to, proof of publication if satisfying the good faith 
effort requirement (unless goal is met), and identifying the amount to be paid to DVBE’s in 
conjunction with this Construction Services Agreement, so that District can assess its success in 
meeting the three percent (3%) goal. 

 

If the DVBE compliance forms specify that Contractor will meet the DVBE 
participation goal for the Project, prior to, and as a condition precedent for final payment under the 
agreement for the Project, Contractor shall certify to District, using the certification form included 
with the DVBE compliance forms, (1) the total amount Contractor received under the contract, 
(2) the name and address of the DVBE that participated in the performance of the contract and the 
contract number, (3) the amount each DVBE received from Contractor, and (4) that all payments 
under the contract have been made to the DVBE.  District shall withhold Ten Thousand Dollars 
($10,000) from the final payment, or the full final payment if less than Ten Thousand Dollars 
($10,000), until Contractor complies with these certification requirements.  If after at least fifteen 
(15) calendar days but not more than thirty (30) calendar days from the date of written notice from 
District to Contractor to cure the defect, Contractor refuses to comply with the certification 
requirements, District shall permanently deduct Ten Thousand Dollars ($10,000) from the final 
payment, or the full payment if less than Ten Thousand Dollars ($10,000). 
 
SECTION 8. CONSTRUCTION SCOPE OF WORK 
 

A. Critical Path Method Master Schedule. Prior to commencing Construction, 
Contractor shall submit to District a reasonably detailed Critical Path Method (“CPM”) Master 
Schedule for the Construction, as set forth in Section 10.E., below. 
 

B. Construction Meetings Contractor shall conduct Construction and progress meetings 
with District Representatives and other interested parties, as requested by District, to discuss such 
matters as procedures, progress problems, and scheduling. Contractor shall prepare and promptly 



 

11 
187727v1 / CN.20 

distribute official minutes of such meetings to all parties in attendance including Architect, District, 
and District Inspector (“Inspector”). 
 

C. Budget/Cash Flow Reports. Contractor shall incorporate approved changes as they 
occur and develop cash flow reports and forecasts for submittal to District on a monthly basis. 
Contractor shall provide regular monitoring of the approved estimates of Construction Costs, showing 
actual costs for activities in progress, and estimates for uncompleted tasks. Contractor shall identify 
variances between actual and budgeted or estimated costs, and advise District and Architect whenever 
the Project costs exceed budgets or estimates. Contractor shall maintain cost accounting records on 
authorized additional services or work performed under unit costs, additional work performed on the 
basis of actual costs of labor and materials, or other work requiring accounting records. 

 
D. Progress Reports. Contractor shall record the progress of the Project and shall submit 

monthly written progress reports to District and Architect including information on the entire Project, 
showing percentages of completion and the number and amounts of proposed Extra 
Work/Modifications, as defined below, and their effect on the Construction Costs as of the date of the 
report. Contractor shall also keep a daily log containing a record of weather, contractors, work on the 
Site, number of workers, work accomplished, problems encountered, and other similar relevant data 
as District may require. Contractor shall make the log available to District and Architect. District 
shall be promptly informed of all anticipated delays. In the event that Contractor determines that a 
schedule modification is necessary, Contractor shall promptly submit a revised schedule for approval 
by District. 

 
E. Shop Drawings.  Contractor shall check and verify all field measurements and shall 

submit with such promptness as to cause no delay in the work or in that of any other contractor, 
subcontractor, Architect, other independent contractor, or worker on the Project, three (3) copies of 
all shop or setting drawings, schedules, and materials list, and all other submittals in accordance with 
other provisions of the Contract Documents required for the work of various trades.  Contractor shall 
sign all submittals affirming that the submittals have been reviewed and approved by Contractor prior 
to submission to Architect.  Each signed submittal shall affirm that the submittal meets all the 
requirements of the Contract Documents except as specifically and clearly noted and listed on the 
cover sheet of the submittal. 
 

Contractor shall advise District immediately, if Architect has not checked and 
approved with reasonable promptness, such schedules and drawings for conformance with the design 
concept of the Project and in compliance with all information included in the Contract Documents.  
Contractor shall make any corrections required by Architect, file with Architect three (3) corrected 
copies, and furnish such other copies as may be needed for Construction.  Architect’s approval of such 
drawings or schedules shall not relieve Contractor from responsibility for deviations in the drawings 
and/or specifications unless Contractor has called Architect’s attention to such deviations in writing 
at the time of submission and has secured Architect’s written approval.  Architect’s approval of such 
drawings and schedules shall not relieve Contractor from responsibility for errors in the shop drawings 
or schedules.  For purposes of this Section “reasonable promptness” shall mean such reasonable 
promptness as to cause no delay in the work or in the activities of District, Contractor, or other 
contractors, while allowing sufficient time in Architect’s professional judgment to permit adequate 
review. 
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F. Submittals.  Contractor shall furnish for approval, within fourteen (14) days 
following the Project commencement date stated in the Notice to Proceed, or within any other time 
frame agreed to by the parties, a log of all samples, material lists and certifications, mix designs, 
schedules, and other submittals, as required in the specifications for the Project. Such log shall indicate 
whether samples will be provided as specified and in accordance with other provisions of this 
Construction Services Agreement.  Contractor shall provide samples and submittals, together with 
catalogs and supporting data required by Architect with reasonable promptness so as not to cause 
delays on the Project.  This provision shall not authorize any extension of time for performance of this 
Construction Services Agreement.  Architect will check and approve such samples, only for 
conformance with the design concept of the work and for compliance with the information provided 
in the Contract Documents.  Work shall be in accordance with approved samples.  Architect’s action 
will be taken within fourteen (14) calendar days after receiving such samples and submittals.  If in 
Architect’s professional judgment fourteen (14) days is an insufficient amount of time to permit 
adequate review, Architect shall, within the initial fourteen (14) day period, notify Contractor, with a 
copy to Inspector and District, of the amount of time that will be required to respond.  If Architect’s 
response results in a change in the Project, then such change shall be affected by a written change 
order. 

 
G. Scheduling. Contractor shall complete the Construction pursuant to the CPM 

Construction Documents, reduction in scope, shall perform all work set forth in the Scope of Work 
in Exhibit “A”, and shall make reasonable efforts in scheduling to prevent disruption to classes. 

H. District Permit and Other Obligations. District shall pay for the Inspector, soils 
testing, special testing, etc. If additional review or permits become necessary for reasons not due to 
Contractor’s fault after the date the GMP is established and not reasonably anticipated at the time the 
GMP is established, Contractor may seek additional compensation for the cost of that review as an 
additional cost. 

 
I. Contractor Permit and Other Obligations. District shall pay for all general 

building permits and ancillary permits and licenses not paid by District prior to the commencement 
of this Construction Services Agreement. District shall also be responsible for arranging and 
overseeing, all necessary inspections and tests, including, permits, and occupancy permits. All 
inspection fees and other municipal charges for permanent utilities including, but not limited to, 
sewer, electrical, phone, gas, water, and irrigation shall be paid by District. Contractor shall be 
responsible for arranging the payment of such fees, but the inspection fees and other municipal fees 
relating to permanent utilities shall be paid by District. Contractor may either request reimbursement 
from District for such fees, or obtain the funds from District prior to paying such fees. Contractor 
shall be responsible for arranging and overseeing safety procedures and requirements and 
Construction employee training programs which cover, among other items, hazardous chemicals and 
materials. 
 

J. Protection. Contractor shall establish procedures for the protection of all existing 
structures, equipment, utilities, and other existing improvements, both on-site and off-site. 
 

K. Nuisance Abatement. Contractor shall develop a mutually-agreed-upon program 
with District to abate and minimize noise, dust, and disruption to normal activities at the existing 
facilities on the Site, including procedures to control on-site noise, dust, and pollution during 
Construction. 
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L. Site Mitigation and Remediation.  Except as provided below, District shall perform 
any required Site mitigation or remediation at its sole cost, unless such Site mitigation or remediation 
is necessitated by any of the conditions described in Section 32, below, in which event the provisions 
of that section shall govern. 

 
M. Utilities. Contractor shall perform and pay for all temporary utility hook-ups and 

connections and shall pay for use of utilities during Construction, as well as any fees owed to utility 
suppliers for connection to existing mainline facilities; provided, however, District shall be 
responsible for all costs associated with establishing permanent utility services for the Project. 

 
N. Sanitary Facilities.  Contractor shall provide a sanitary temporary toilet building as 

directed by Inspector for the use of all workers.  The building shall be maintained in a sanitary 
condition at all times and shall be left at the Site until Inspector directs removal.  Use of toilet 
facilities in the work under Construction shall not be permitted except by approval of Inspector. 

 
O. Layout and Field Engineering.  All field engineering required for laying out this 

work and establishing grades for earthwork operations shall be furnished by Contractor at its 
expense.  Such work shall be accomplished by a qualified civil engineer or land surveyor licensed 
in California and approved by Architect. Any required “as built” drawings of Site development shall 
be prepared by a qualified civil engineer or land surveyor licensed in California and approved by 
Architect. 

 
P. Cutting and Patching.  Contractor shall do all cutting, fitting, or patching of work 

as required to make its several parts come together properly and fit it to receive or be received by 
work of other contractors showing upon, or reasonably implied by, the drawings and specifications 
for the completed structure.  Contractor shall make good any such work as Architect may direct.  
All cost caused by defective or ill-timed work shall be borne by the party responsible therefore. 
Contractor shall not endanger any work by cutting, excavating, or otherwise altering work and shall 
not cut or alter work of any other contractor save with the consent or at the direction of Architect. 

 
Q. Close Out.  Contractor shall be responsible for the timely delivery of the technical 

manuals, warranties, and guarantees as required in the technical specifications at the completion of 
the Project.  Contractor shall coordinate the closeout procedures for the Project with the Inspector, 
as may be required, and promptly provide any requested documents that may be required for 
closeout of the Project. 

 
SECTION 9. EXTRA WORK/MODIFICATIONS 
 

A. District may prescribe extra work or modification or reduction of requirements or of 
methods of performing the Construction which differ from the work or requirements set forth in 
the Construction Documents (“Extra Work/Modifications”); and for such purposes, District may, 
at any time during the life of this Construction Services Agreement, by written order, make such 
changes as it shall find necessary in the design, line, grade, form, location, dimensions, plan, or 
material of any part of the work or equipment specified herein or in the Construction Documents, 
or in the quantity or character of the work or equipment to be furnished. In the event conditions 
develop which make strict compliance with the specifications impractical, Contractor shall notify 
District of the need for such Extra Work/Modification by placing the matter on the agenda of regularly 
scheduled Construction meetings with District for discussion as soon as practicable after the need 
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for such Extra Work/Modification is determined. Additionally, Contractor shall submit to District 
for its consideration and approval or disapproval, a written request for Extra Work/Modifications 
before such work is performed. If District approves such request in writing, the costs of the Extra 
Work/Modifications, as established pursuant to this Section 9, shall be added to or deducted from the 
District Contingency and/or Construction Contingency, as applicable.  In the event that either (i) the 
approved Extra Work/Modifications result in the exhaustion of the District Contingency and/or 
Construction Contingency, as applicable, or (ii) District reduces the scope of the Project pursuant 
to Section 4.B., any such additional or reduced approved costs of the Extra Work/Modifications 
shall be added to or deducted from the GMP, as applicable, and paid as Tenant Improvement 
Payments. 
 

B. Value of any such Extra Work/Modification, change, or deduction shall be determined 
at the discretion of District, in consultation with Architect, in one or more of the following ways: 
 

1. By acceptable lump sum proposal from Contractor with itemization as 
required by District and/or Architect. 
 

2. By unit prices contained in Contractor’s cost estimates and incorporated in 
the Contract Documents or fixed by subsequent agreement between District and Contractor. 
 

3. By the cost of material and labor. The following form shall be followed as 
applicable for additions and deductions to the Construction Services Agreement: 
 
 EXTRA/(CREDIT) 

a. Material (attach itemized quantity and 
unit cost plus sales tax) ____________ 
 

b. Subcontractor’s labor and profit/ 
overhead (profit/overhead not to 
exceed 10%) (attach itemized hours 
and base rates from identified 
prevailing wage rate schedules)  ____________ 
 

c. Commercial General Liability and 
Property Damage Insurance, Workers’ 
Compensation Insurance, Social 
Security and Unemployment  
taxes at actual and verified cost. ____________ 

 
d. Subtotal ____________ 

 
e. Contractor’s profit/overhead not to 

exceed 10% of Item (d) if applicable. ____________ 
  

f. Subtotal  ____________ 
 
g. Bond Premium, not to exceed 1% of Item (f) ____________ 
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h. Total ____________ 
 

C. Regardless of whether the cost of the Extra Work/Modification is determined 
pursuant to 1, 2, or 3, above, in addition to the cost of the material and labor for deleted items, 
Contractor shall credit back an appropriate and reasonable amount for the bonding mark-up for deleted 
items at the time of the request for the Extra Work/Modification. 
 

D. Should Contractor claim that any instruction, request, drawing, specification, action, 
condition, omission, default, or other situation (i) obligates District to pay additional compensation to 
Contractor; or (ii) obligates District to grant an extension of time for the completion of the 
Construction Services Agreement; or (iii) constitutes a waiver of any provision in this Construction 
Services Agreement, CONTRACTOR SHALL NOTIFY DISTRICT, IN WRITING, OF SUCH 
CLAIM AS SOON AS POSSIBLE, BUT IN NO EVENT WITHIN MORE THAN TEN (10) 
BUSINESS DAYS FROM THE DATE CONTRACTOR HAS ACTUAL OR CONSTRUCTIVE 
NOTICE OF THE CLAIM. CONTRACTOR SHALL ALSO PROVIDE DISTRICT WITH 
SUFFICIENT WRITTEN DOCUMENTATION SUPPORTING THE FACTUAL BASIS OF THE 
CLAIM including the documentation for items B.3.(a) – (h) described in this Section. Contractor shall 
be required to certify under penalty of perjury the validity and accuracy of any claim submitted. 
Contractor’s failure to notify District within such ten (10) business day period shall be deemed a 
waiver and relinquishment of the claim against District. If such notice is given within the specified 
time, the procedure for its consideration shall be as stated above in this Section. 

 
E. In the event a mutual agreement cannot be reached on the cost of an Extra 

Work/Modification item, Contractor and District agree that an industry estimating guide, such as an 
estimating guide published by Means, shall be used to determine the cost of a disputed Extra 
Work/Modification item. 
 

F. All costs associated with the Extra Work/Modification may be in terms of time, 
money, or both. 

 
G. Expenses of reconstruction and/or costs to replace and/or repair damaged materials 

and supplies, provided that Contractor is not fully compensated for such expenses and/or costs by 
insurance or otherwise, may be added to the GMP, if said expenses are the result of the sole established 
negligent acts or omissions, or willful misconduct of District, or its subcontractors, principals, agents, 
or employees. 
 

H. The term “profit/overhead” for any Subcontractor shall be considered to include 
insurance other than mentioned in Section 9.B., above, field and office supervisors and assistants, 
watchmen, use of small tools, consumables, and general field and home office expenses, and no 
separate allowance will be made therefor. 
 
SECTION 10. TIME OF COMPLETION 

 
A. ONCE DISTRICT HAS ISSUED A NOTICE TO PROCEED, CONTRACTOR 

SHALL PROCEED WITH THE CONSTRUCTION OF THE PROJECT WITH REASONABLE 
DILIGENCE. CONTRACTOR AGREES THAT THE PROJECT WILL BE SUBSTANTIALLY 
COMPLETED BY JULY 31, 2024 AS SAID DATE MAY BE EXTENDED FOR SUCH 
PERIODS OF TIME AS CONTRACTOR IS PREVENTED FROM PROCEEDING WITH OR 
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COMPLETING THE PROJECT FOR ANY CAUSE DESCRIBED IN THIS SECTION 10, OR 
AS OTHERWISE AGREED TO IN WRITING BY DISTRICT AND CONTRACTOR.  IF THE 
WORK IS NOT COMPLETED IN ACCORDANCE WITH THE FOREGOING, IT IS 
UNDERSTOOD THAT DISTRICT WILL SUFFER DAMAGE.  IT BEING IMPRACTICAL 
AND INFEASIBLE TO DETERMINE THE AMOUNT OF ACTUAL DAMAGE, IT IS 
AGREED THAT CONTRACTOR SHALL PAY TO DISTRICT AS FIXED AND 
LIQUIDATED DAMAGES, AND NOT AS A PENALTY, THE SUM OF ONE THOUSAND 
DOLLARS ($1,000) PER DAY FOR EACH CALENDAR DAY OF DELAY UNTIL WORK IS 
SUBSTANTIALLY COMPLETED AND ACCEPTED. CONTRACTOR AND ITS SURETY 
SHALL BE LIABLE FOR THE AMOUNT THEREOF. ANY MONEY DUE OR TO BECOME 
DUE CONTRACTOR MAY BE RETAINED BY DISTRICT TO COVER SAID LIQUIDATED 
DAMAGES. SHOULD SUCH MONEY NOT BE SUFFICIENT TO COVER SAID 
LIQUIDATED DAMAGES, DISTRICT SHALL HAVE THE RIGHT TO RECOVER THE 
BALANCE FROM CONTRACTOR OR ITS SURETIES, WHO WILL PAY SAID BALANCE 
FORTHWITH. 

 
This Section 10 and the liquidated damages referred to directly above are expressly 

understood and agreed to by the parties hereto: 
 
__________ Contractor’s Initials  __________ District’s Initials   

 
B. In the event that the performance and/or completion of the Project is delayed at 

any time by any act or omission of District or of any employee, agent, or tenant of District, by 
any separate contractor employed by District, by changes or alterations in the Project not caused 
by any fault or omission by Contractor, by strikes, lockouts, fire, embargoes, windstorm, flood, 
earthquake, acts of war or God, viral pandemics resulting in shelter-in-place orders, quarantines, 
government shutdowns, substantial interruption to air travel, substantial interruptions in supply 
chains, and other economic by-products caused by the response to an epidemic or pandemic, by 
changes in public laws, regulations or ordinances enacted after the date of execution of this 
Construction Services Agreement, by acts of public officials not caused by any fault or omission 
of Contractor, by an inability to obtain materials or equipment not caused by any act or omission 
of Contractor, or by any other cause beyond the reasonable control of Contractor, the aforesaid date 
for substantial completion of the Project shall be extended for a period commensurate with the 
delay. Contractor shall not be charged liquidated damages because of such delays in completion of 
work or delays otherwise due to unforeseeable causes beyond the control and without the fault or 
negligence of Contractor. 

 
C. The term “substantially completed” or “substantial completion” as used herein 

shall mean completed in such fashion as to enable District, upon performance of any separate work 
to be done by District under separate contract or by day labor, beneficially to occupy the Project 
and to commence operation therein, provided such occupancy and use does not substantially 
interfere with Contractor’s performance of the remainder of the work, as agreed upon between 
Contractor and District, which may be accomplished prior to the completion of the work. 

 
D. The term “Fully Completed and Accepted,” as used herein, shall mean that all 

remaining work has been completed in accordance with the Construction Documents and that 
successful testing, startup, and satisfactory operation of the Project as a total unit has been 
accomplished in substantial conformance with the Construction Documents. 
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E. Within five (5) business days after District’s delivery of a Notice to Proceed for the 

Project, Contractor shall furnish District with a reasonably detailed CPM Master Schedule, setting 
forth the expected dates for commencement and completion of each of the various stages of 
Construction to be performed by Contractor pursuant to this Construction Services Agreement (“Time 
Schedule”). Contractor shall submit the Time Schedule to District for acceptance and update the Time 
Schedule as appropriate on at least a monthly basis. Contractor shall incorporate the activities of 
contractors on the Project and delivery of products requiring long lead time procurement. Contractor 
shall also include District’s occupancy requirements showing portions of the Project having 
occupancy priority. Contractor shall be responsible for providing District with a Schedule of Values 
within ten (10) working days of District’s issuance of a Notice to Proceed, which will be updated 
as needed. It is specifically understood that District will utilize said Time Schedule as it is revised 
from time to time to determine completion dates of various aspects of the Project. Tenant 
Improvement Payments shall be conditioned upon completion of various aspects of the Project as 
determined by the Inspector pursuant to the Time Schedule and the Schedule of Values. 

 
F. Contractor shall not be assessed liquidated damages for this Construction Services 

Agreement and shall not be subject to any damages for delay in completion of the Project, when such 
delay was caused by the failure of District or the owner of the utility to provide for removal or 
relocation of the existing main or trunkline utility facilities; however, when Contractor is aware 
that removal or relocation of an existing utility has not been provided for, Contractor shall promptly 
notify District and the utility in writing, so that provision for such removal or relocation may be made 
to avoid and minimize any delay which might be caused by the failure to remove or relocate the 
main or trunkline utility facilities, or to provide for its removal or relocation. In accordance with 
Section 4215 of the Government Code, if Contractor, while performing the work on of the Project, 
discovers any existing main or trunkline utility facilities not identified by the public agency [District] 
in the contract plans or specifications, Contractor shall immediately notify the public agency and 
utility in writing. The public utility, where it is the owner, shall have the sole discretion to perform 
repairs or relocation work or permit Contractor to do such repairs or relocation work at a reasonable 
price. Contractor shall be compensated for the costs of locating, repairing damage not due to the 
failure of Contractor to exercise reasonable care, and removing or relocating such utility facilities 
not indicated in the plans and specifications with reasonable accuracy, and for equipment on the 
Project necessarily idled during such work. Such compensation shall be in accordance with the extra 
work provisions set out in Section 9, above. 
 
SECTION 11. TERMINATION OF AGREEMENT 
 

A. Termination for Breach. 
 

1. Except as otherwise expressly provided in this Construction Services 
Agreement, this Construction Services Agreement shall not terminate, nor shall District have any right 
to terminate this Construction Services Agreement or be entitled to the abatement of any or all 
necessary payments pursuant to the GMP provisions indicated in Exhibit "C" of the Sublease or any 
reduction thereof.  The obligations hereunder of District shall not be otherwise affected by reason of 
any damage to or destruction of all or any part of the Project; the taking of the Project or any portion 
thereof by condemnation or otherwise; the prohibition, limitation or restriction of District's use of the 
Project; the interference with such use by any private person or Contractor; the District's acquisition of 
the ownership of the Project (other than pursuant to an express provision of the Construction Services 
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Agreement or Sublease); any present or future law to the contrary notwithstanding.  It is the intention 
of the parties that all necessary payments pursuant to the GMP indicated in Exhibit "C" of the Sublease 
shall continue to be payable in all events, and the obligations of the District hereunder shall continue 
unaffected unless the requirement to pay or perform the same shall be terminated or modified pursuant 
to an express provision of this Construction Services Agreement.  

 
2. Nothing contained herein shall be deemed a waiver by the District of any rights 

that it may have to bring a separate action with respect to any Event of Default by Contractor hereunder 
or under any other agreement to recover the costs and expenses associated with that action.  The District 
covenants and agrees that it will remain obligated under the Construction Services Agreement and 
Sublease in accordance with their terms. 

 
3. Following the Project Completion, that the District will not take any action to 

terminate, rescind or avoid this Construction Services Agreement or Sublease, notwithstanding the 
bankruptcy, insolvency, reorganization, composition, readjustment, liquidation, dissolution, winding-
up or other proceeding, and notwithstanding any action with respect to this Construction Services 
Agreement or Sublease which may be taken by any trustee or receiver of Contractor or of any assignee 
of Contractor in any such proceeding or by any court in any such proceeding.  Following the Project 
Completion, except as otherwise expressly provided in this Construction Services Agreement or 
Sublease, District waives all rights now or hereafter conferred by law to quit, terminate or surrender 
this Construction Services Agreement or Sublease or the Project or any part thereof. 

 
4. District acknowledges that Contractor may assign an interest in some or all of 

the necessary payments pursuant to the GMP provisions indicated in Exhibit "C" of the Sublease to a 
lender in order to obtain financing for the cost of constructing the Project and that the lender may rely 
on the foregoing covenants and provisions in connection with such financing. 

5. If Contractor refuses or fails to prosecute the construction of the Project or any 
separable part thereof with such diligence as will insure its completion within the time specified by this 
Construction Services Agreement or any extension thereof, or fails to complete the Project within such 
time, or if Contractor should be adjudged bankrupt, or if it should make a general assignment for the 
benefit of its creditors, or if a receiver should be appointed on account of its insolvency, or Contractor 
or any of its Subcontractors should violate any of the provisions of this Construction Services 
Agreement, District may serve written notice upon Contractor and its Surety of District’s intention to 
terminate this Construction Services Agreement. This notice of intent to terminate shall contain the 
reasons for such intention to terminate this Construction Services Agreement and a statement to the 
effect that Contractor’s right to perform work on the Project shall cease and terminate upon the 
expiration of ten (10) days from receipt of the notice unless such violations have ceased and 
arrangements satisfactory to District have been made for correction of said violations. 
 

6. In the event that District serves such written notice of termination upon 
Contractor and the Surety, the Surety shall have the right to take over and perform this Construction 
Services Agreement. If the Surety does not: (1) give District written notice of Surety’s intention to take 
over and commence performance of this Construction Services Agreement within fifteen (15) days of 
District’s service of said notice of intent to terminate upon Surety; and (2) actually commence 
performance of this Construction Services Agreement within thirty (30) days of District’s service of 
said notice upon Surety; then District may take over the Project and prosecute the same to completion 
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by separate contract or by any other method it may deem advisable for the account and at the expense 
of Contractor. 
 

7. In the event that District elects to obtain an alternative performance of the 
Construction Services Agreement as specified above: (1) District may, without liability for so doing, 
take possession of and utilize in completion of the Project such materials, appliances, plants, and other 
property belonging to Contractor that are on the Site and reasonably necessary for such completion; 
and (2) Surety shall be liable to District for any cost or other damage to District necessitated by District 
securing an alternate performance pursuant to this Section 11. 
 

B. Termination for Convenience. 
 

1. District may terminate performance of the Project called for by the Contract 
Documents, in whole or in part, if District determines that a termination is in District’s interest. 

 
2. Contractor shall terminate all or any part of the Project upon delivery to 

Contractor of a “Notice of Termination” specifying that the termination is for the convenience of 
District, the extent of termination, and the effective date of such termination. 

 
3. After receipt of Notice of Termination, and except as directed by District’s 

Representative, Contractor shall, regardless of any delay in determining or adjusting any amount due 
under this Termination for Convenience clause, immediately proceed with the following obligations: 
 

a. Stop work as specified in the Notice of Termination. 
 

b. Complete any work specified in the Notice of Termination in a least 
cost/shortest time manner while still maintaining the quality called for under the Contract 
Documents. 
 

c. Leave the Property upon which Contractor was working and upon 
which the facility (or facilities) forming the basis of the Contract Documents is situated in a safe and 
sanitary manner such that it does not pose any threat to the public health or safety. 
 

d. Terminate all subcontracts to the extent that they relate to the portions 
of the work terminated. 
 

e. Place no further subcontracts or orders, except as necessary to 
complete the continued portion of the Construction Services Agreement. 
 

f. Submit to District’s Representative, within ten (10) days from the 
effective date of the Notice of Termination, all of the usual documentation called for by the Contract 
Documents to substantiate all costs incurred by Contractor for labor, materials, and equipment through 
the effective date of the Notice of Termination.  Any documentation substantiating costs incurred by 
Contractor solely as a result of District’s exercise of its right to terminate this Construction Services 
Agreement pursuant to this clause, which costs Contractor is authorized under the Construction 
Services Agreement to incur, shall: (i) be submitted to and received by District no later than thirty 
(30) days after the effective date of the Notice of Termination; (ii) describe the costs incurred with 
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particularity; and (iii) be conspicuously identified as “Termination Costs Occasioned by District’s 
Termination for Convenience.” 
 

4. Termination of the Construction Services Agreement shall not relieve the 
Surety of its obligation for any just claim arising out of or relating to the work performed on the Project. 

 
5. In the event that District exercises its right to terminate this Construction 

Services Agreement pursuant to this clause, District shall pay Contractor, upon Contractor’s 
submission of the documentation required by this provision, and other applicable provisions of the 
Construction Services Agreement, the following amounts: 
 

a. All actual costs incurred according to the provisions of this 
Construction Services Agreement, including, but not limited to, insurance costs incurred in connection 
with the Project. 
 

b. A reasonable allowance for profit on the cost of the work on the 
Project performed, provided Contractor establishes to the satisfaction of District, that it is reasonably 
probable that Contractor would have made a profit had the Construction Services Agreement been 
completed, and provided further, that the overhead and profit allowed shall in no event exceed 10%. 
In no event shall the total amount exceed the GMP, exclusive of Sublease Payment finance charges. 

 
c. A reasonable allowance for Contractor’s administrative costs in 

determining the amount payable due to termination of the Construction Services Agreement under this 
Section 11. 
 

C. Termination of Agreement by Contractor. 
 

Contractor may terminate the Construction Services Agreement upon ten (10) days 
written notice to District, whenever: (1) the entire Project has been suspended for ninety (90) 
consecutive days through no fault or negligence of Contractor and notice to resume the Construction 
Services Agreement or to terminate the Construction Services Agreement has not been received from 
District within this time period; or (2) District should fail to pay Contractor any substantial sum due 
it in accordance with the terms of the Construction Services Agreement and within the time limits 
prescribed; or (3) District shall elect not to appropriate funds and/or elect not to make two (2) 
successive Tenant Improvement Payments following the receipt by District of a request from 
Contractor. In the event of such termination, Contractor shall have no claims against District except 
for work performed on the Project as of the date of termination.  Further, in the event that District 
fails to make any undisputed Tenant Improvement Payment within seven (7) days of its due date, 
Contractor shall be entitled to stop work upon seven (7) days written notice to the District, until such 
amounts are paid. Upon payment, Contractor shall resume work and the Contract Time shall be 
extended for the period of Contractor’s cessation of work. 

 
SECTION 12. PERSONNEL ASSIGNMENT 
 

A. Contractor shall assign _____________, Project Manager, and _____________ as 
the Project Superintendent for the Project. So long as the Project Manager and Project Superintendent 
remain in the employ of Contractor, such persons shall not be changed or substituted from the 
Project, or cease to be fully committed to the Project except as provided in this Section. In the event 
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Contractor deems it necessary, Contractor shall replace the Project Manager/Superintendent for the 
Project with a replacement with like qualifications and experience, subject to the prior written 
consent of District, which consent shall not be unreasonably withheld. Any violation of the terms 
and provisions of this Section 12.A. shall entitle District to terminate this Construction Services 
Agreement for breach, pursuant to the provisions of Section 11, above. 
 

B. Notwithstanding the foregoing provisions of Section 12.A., above, if the Project 
Manager/Superintendent proves not to be satisfactory to District, upon written notice from District 
to Contractor such person shall be promptly replaced by a person who is acceptable to District in 
accordance with the following procedures: 
 

Within five (5) business days after receipt of a notice from District requesting the 
replacement of the Project Manager/Superintendent or promptly following the discovery by 
Contractor that the Project Manager/Superintendent is leaving the employ of Contractor, as the case 
maybe, Contractor shall provide District with the name of an acceptable replacement/substitution 
(together with such person’s resume and other information regarding such person’s experience and 
qualifications). The replacement/substitution shall commence work on the Project no later than five 
(5) business days following District’s approval of such replacement, which approval shall not be 
unreasonably withheld. In the event that District and Contractor cannot agree as to the substitution or 
replacement of the Project Manager/Superintendent, as applicable, District shall be entitled to 
terminate this Construction Services Agreement for breach, pursuant to the provisions of Section 11, 
above. 

 
SECTION 13. MAINTENANCE OF RECORDS; AUDIT 
 

A. Contractor, and Subcontractors, shall keep or cause to be kept true and complete books, 
records, and accounts of all financial transactions in the course of its activities and operations related 
to the Project. These documents may include sales slips, invoices, payrolls, personnel records, requests 
for Subcontractor payment, and other data relating to all matters covered by the Contract Documents. 
Subject to Paragraph B of this Section 13, at all times during the Construction of the Project, and for 
four (4) years following the termination of the term of the last document, Contractor and 
Subcontractors shall retain such data and records. During Construction of the Project, Contractor shall 
make available all requested data and records at reasonable locations within the County of Riverside 
at any time during normal business hours, and as often as District deems necessary. If records are not 
made available within the County of Riverside during the Construction of the Project, Contractor shall 
pay District’s travel costs to the location where the records are maintained. Failure to make requested 
records available for audit by the date requested will result in immediate termination of this 
Construction Services Agreement. 

 
B. The Office of Public School Construction, the administering agency for the State 

Allocation Board, audits the costs for construction under the general authority of Education Code 
section 17076.10 and under the specific authority of Title 24 of the California Code of Regulations, 
section 1859.100 eq. seq. governing program accountability audit, material inaccuracy, and 
expenditure audits.  Given the fact the State has approved the lease-leaseback delivery method, and the 
likelihood that the records of the Project will be audited if there are State Funds involved, a permanent 
record of all the financial transactions for the construction of the Project shall be available through an 
Open Book Accounting of the Project expenditures of both hard and soft costs including, but not 
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limited to labor, material and services costs, including the subcontract and material costs that were 
utilized to construct the Project. 

 
C. At its own cost, District shall have the right to review and audit, upon reasonable notice, 

the books and records of Contractor concerning any monies associated with the Project. Any such audit 
shall be performed by an independent auditor, having no direct or indirect relationship with the 
functions or activities being audited or with the business conducted by Contractor or District. In the 
event the independent auditor determines that savings realized during the prosecution and progress of 
the Project were not added to the Contractor Contingency portion of the GMP, as provided for in 
Section 6 of this Construction Services Agreement, District shall be entitled to deduct the amount of 
such savings from the next requested Tenant Improvement Payment. If Contractor disputes the 
findings of the independent auditor, such dispute shall be handled in accordance with the provisions of 
Section 35 of this Construction Services Agreement. 

 
D. Ownership of Drawings.  Notwithstanding any provision of this Construction Services 

Agreement, all drawings, specifications, and copies thereof furnished by District are its property.  Such 
drawings and specifications are not to be used on other work and, with exception of signed contract 
sets, are to be returned to District on request at completion of work. 
 
SECTION 14. LABOR COMPLIANCE 
 

A. Notwithstanding California Code of Regulations, Title 8, Section 16460, 
Contractor acknowledges that the Project shall be subject to compliance monitoring and 
enforcement by the Public Works Unit of the Division of Labor Standards Enforcement of the 
Department of Industrial Relations (“DIR”), in accordance with the provisions of Sections 1725.5, 
1771.1, 1771.3, and 1771.4 of the California Labor Code.  Contractor agrees to comply with any 
such laws and regulations at no additional cost to District.  No contractor or subcontractor shall be 
qualified to bid, listed on a bid proposal or awarded a contract for public work on a public works 
contract unless currently registered with the Department of Industrial Relations ("DIR") pursuant 
to Labor Code section 1725.5.   
 

B. The labor compliance requirements include, but are not limited to, provisions 
requiring compliance with the prevailing rates of wages as set forth in Section 15 of this 
Construction Services Agreement, debarment of contractors and subcontractors as set forth in 
Section 16 of this Construction Services Agreement, employment of apprentices as set forth in 
Section 17 of this Construction Services Agreement, compliance with legal hours of work as set 
forth in Section 18 of this Construction Services Agreement, and maintenance, inspection, and 
furnishing of payroll records as set forth in Section 19 of this Construction Services Agreement.  
In addition, the labor compliance requirements require on-site interviews of workers to ensure that 
prevailing wages are being paid.  Failure to comply with these provisions may result in the 
withholding of contract payments by District.  Contractor expressly acknowledges these provisions 
and agrees to comply with them and any provisions implemented by District, as well as any 
subsequent legislation related thereto. 
 

C. Contractor shall include Sections 14.A. and 14.B., above, in all subcontracts and 
require Subcontractors to comply with these provisions at no additional cost to District. 
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SECTION 15. PREVAILING RATES OF WAGES 
 

A. Contractor is aware of the requirements of California Labor Code sections 1720 et seq. 
and 1770 et seq., as well as California Code of Regulations, Title 8, sections 16000 et seq. (“Prevailing 
Wage Laws”), which require the payment of prevailing wage rates and the performance of other related 
requirements on certain “public works” and “maintenance” projects.  Since this Construction Services 
Agreement involves an applicable “public works” or “maintenance” project, as defined by the 
Prevailing Wage Laws, and since the total compensation for the Project is one thousand dollars 
($1,000) or more, Contractor agrees to fully comply with such Prevailing Wage Laws.  When 
determining the GMP, Contractor shall include, to the extent possible, anticipated general prevailing 
wage rates for the time when work on the Project will actually be performed.  Contractor shall obtain 
a copy of the prevailing rates of per diem wages applicable to each craft, classification, or type of work 
needed to perform work on the Project from the website of the Office of Policy, Research, and 
Legislation of the DIR, located at www.dir.ca.gov/oprl/.  Copies of the prevailing rates of per diem 
wages for each craft, classification, or type of work needed to perform work on the Project are on file 
at the District office and are available to interested parties upon request.   

 
B. Contractor shall post a copy of the determination of the prevailing rates of per diem 

wages at the Site.   Contractor shall also post at the Site a notice containing the following language: 
 
This public works project is subject to compliance monitoring and investigative 
activities by the Public Works Unit of the Division of Labor Standards Enforcement, 
Department of Industrial Relations, State of California.  This notice is intended to 
provide information to all workers employed in the execution of the contract for public 
work and to all contractors and other persons having access to the job site in order to 
enable the Public Works Unit to ensure compliance with and enforcement of prevailing 
wage laws on public works projects. 
 
The prevailing wage laws require that all workers be paid at least the minimum hourly 
wage as determined by the Director of Industrial Relations for the specific classification 
(or type of work) performed by workers on this public works project.  These wages are 
listed on a separate job site posting of minimum prevailing rates required to be 
maintained by the public entity that awarded the public works contract.  Complaints 
concerning nonpayment of the required minimum wage rates to workers on this public 
works project may be filed with the Public Works Unit at any office of the Division of 
Labor Standards Enforcement. 
 

     Local Office Telephone Number:  (909) 383-4334 
 
Complaints should be filed in writing immediately upon discovery of any violations of 
the prevailing wage laws.  Complaints should contain details about the violations 
alleged (for example, wrong rate paid, not all hours paid, overtime rate not paid for 
hours worked in excess of 8 per day or 40 per week, etc.) as well as the name of the 
employer, the public entity that awarded the public works contract, and the location and 
name of the project. 
 
For general information concerning the prevailing wage laws and how to file a 
complaint concerning any violation of these prevailing wage laws, you may contact any 

http://www.dir.ca.gov/oprl/
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Division of Labor Standards Enforcement office.  Complaint forms are also available 
at the Department of Industrial Relations website, https://www.dir.ca.gov/dlse/DLSE-
Forms.htm. 

 
C. Contractor and each Subcontractor shall forfeit as a penalty to District not more than 

two hundred dollars ($200) for each calendar day, or portion thereof, for each worker paid less than 
the stipulated prevailing rate for any work done by him, or by any subcontract under him, in violation 
of the provisions of the Prevailing Wage Laws.  Such penalty shall be withheld from any Tenant 
Improvement Payment then due.  The difference between such stipulated prevailing wage rate and the 
amount paid to each worker for each calendar day or portion thereof for which each worker was paid 
less than the stipulated prevailing wage rate shall be paid to each worker by Contractor or 
Subcontractor, as applicable. 
 

D. As a further material part of this Construction Services Agreement, Contractor agrees 
to hold harmless and indemnify District, its Board, and each member of the Board, its officers, 
employees, and agents from any and all claims, liability, loss, costs, damages, expenses, fines, and 
penalties, of whatever kind or nature, including all costs of defense and attorneys’ fees, arising from 
any alleged failure of Contractor or its Subcontractors to comply with the Prevailing Wage Laws.  If 
District or any of the indemnified parties are named as a party in any dispute arising from the failure 
of Contractor or its Subcontractors to pay prevailing wages, Contractor agrees that District and the 
other indemnified parties may appoint their own independent counsel, and Contractor agrees to pay all 
attorneys’ fees and defense costs of District and the other indemnified parties as billed, in addition to 
all other damages, fines, penalties, and losses incurred by District and the other indemnified parties as 
a result of the action. 
 
SECTION 16. DEBARMENT OF CONTRACTOR AND SUBCONTRACTORS 
 

Contractor, or any Subcontractor working under Contractor, may not perform work on a 
public works project with a subcontractor or sub-subcontractor who is ineligible to perform work on 
a public project pursuant to Section 1777.1 or Section 1777.7 of the California Labor Code.  Any 
contract on a public works project entered into between Contractor and a debarred subcontractor 
is void as a matter of law.  A debarred subcontractor may not receive any public money for 
performing work as a subcontractor on a public works contract.  Any public money that is paid or 
may have been paid to a debarred subcontractor by Contractor on the Project shall be returned to 
District.  Contractor shall be responsible for the payment of wages to workers of a debarred 
subcontractor who has been allowed to work on the project. 
 
SECTION 17. EMPLOYMENT OF APPRENTICES 
 

A. In addition to the requirement that Contractor provide a Skilled and Trained Workforce 
as provided for in Section 7.B., above, Contractor’s attention is directed to the provisions of Sections 
1777.5, 1777.6, and 1777.7 of the California Labor Code concerning employment of apprentices by 
Contractor or any Subcontractor under him.  In addition, Contractor shall obtain a certificate of 
apprenticeship before employing any apprentice pursuant to Sections 1777.5, 1777.6, and 1777.7 of 
the California Labor Code. 
 

B. Information relative to apprenticeship standards, wage schedules, and other 
requirements applicable to apprentices may be obtained from the Director of Industrial Relations, ex 

https://www.dir.ca.gov/dlse/DLSE-Forms.htm
https://www.dir.ca.gov/dlse/DLSE-Forms.htm
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officio the Administrator of Apprenticeship, or from the Division of Apprenticeship Standards and its 
branch offices. 
 

C. Knowing violations of Section 1777.5 will result in forfeiture, as a penalty to District, 
of an amount not to exceed one hundred dollars ($100) for each full calendar day of non-compliance, 
pursuant to Section 1777.7.  Such penalty shall be withheld from any Tenant Improvement Payment 
then due. 
 
SECTION 18. HOURS OF WORK 
 

A. Eight (8) hours of work shall constitute a legal day’s work. Contractor and each 
Subcontractor shall forfeit, as a penalty to District, twenty-five dollars ($25) for each worker employed 
in the execution of work on the Project by Contractor or any Subcontractor under him for each calendar 
day during which such worker is required or permitted to work more than eight (8) hours in any one 
calendar day and forty (40) hours in any calendar week in violation of the provisions of the California 
Labor Code, in particular Section 1810 to Section 1815 thereof, inclusive.  Such penalty shall be 
withheld from any Tenant Improvement Payment then due.  Notwithstanding the above, work 
performed by employees of Contractor and his Subcontractors in excess of eight (8) hours per day and 
forty (40) hours during any one week shall be permitted upon compensation for all hours worked in 
excess at not less than one and one-half (1½) times the basic rate of pay, as provided in California 
Labor Code section 1815. 
 

B. Generally, Construction work on the Project shall be accomplished on a regularly 
scheduled eight (8) hour per day work shift basis, Monday through Friday, between the hours of 7:00 
a.m. and 5:00 p.m.  However, nothing herein shall prevent Contractor from working weekends and 
after school hours in order to complete the Project, so long as not otherwise prohibited by law or local 
ordinances or regulations. 
 

C. Any work necessary to be performed after regular working hours, or on Sundays or 
other holidays, shall be performed and included within the GMP, unless otherwise agreed to in writing 
before the work in question is commenced pursuant to Section 9, above. 

 
SECTION 19. PAYROLL RECORDS 
 

A. Pursuant to California Labor Code section 1776, as amended from time to time, 
Contractor and each Subcontractor shall keep accurate payroll records showing the name, address, 
social security number, work classification, straight time and overtime hours worked each day and 
week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other employee 
employed by it in connection with the Project. 
 

B. The payroll records enumerated under Section 19.A., above, shall be certified and 
shall be available for inspection at all reasonable hours at the principal office of Contractor on the 
following basis: 
 

1. A certified copy of the employee’s payroll records shall be made available for 
inspection or furnished to such employee or his or her authorized representative on request. 
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2. A certified copy of all payroll records shall be made available for inspection 
or furnished upon request to District or the Division of Labor Standards Enforcement. 

 
3. A certified copy of all payroll records shall be made available upon request to 

the public for inspection or for copies thereof; provided, however, that requests by the public shall be 
made through either District, or the Division of Labor Standards Enforcement, and provided further 
that if the requested payroll records have not been provided pursuant to Paragraph 2., above, the 
requesting party shall, prior to being provided the records, reimburse the cost of preparation by 
Contractor, Subcontractors, and the entity through which the request was made. The public shall not 
be given access to such records at the principal office of Contractor. 

 
C. Contractor and each Subcontractor shall furnish the payroll records enumerated in 

Section 19.A., above, directly to the Labor Commissioner in accordance with California Labor Code 
section 1771.4(a)(3).  Contractor and any Subcontractor shall furnish electronic certified payroll 
records online to the Labor Commissioner at least monthly.  Payments to Contractor shall not be 
made when payroll records are delinquent or inadequate and the Labor Commissioner orders the 
withholding pursuant to California Code of Regulations, Title 8, Section 16463(e).   
 

D. Except as provided in California Labor Code section 1776(f), any copy of records 
made available for inspection as copies and furnished upon request to the public or any public agency 
by District or the Division of Labor Standards Enforcement shall be marked or obliterated in such a 
manner as to prevent disclosure of an individual’s name, address, and social security number. The 
name and address of Contractor or any Subcontractor performing work on the Project shall not be 
marked or obliterated. 
 

E. Contractor shall inform District of the location of the records enumerated under 
Section 19.A., above, including the street address, city, and county, and shall, within five (5) business 
days, provide a notice of a change of location and address. 

 
F. Contractor and Subcontractors shall have ten (10) days in which to comply 

subsequent to receipt of a written notice requesting the records specified in Section 19.A., above.  
Should Contractor or Subcontractor fail to comply within the ten (10) day period, Contractor or 
Subcontractor shall, as a penalty to District, forfeit one hundred dollars ($100.00) for each calendar 
day, or portion thereof, for each worker, until strict compliance is effectuated.  Upon the request of the 
Division of Labor Standards Enforcement, such penalties shall be withheld from any Tenant 
Improvement Payment then due.  Contractor is not subject to such a penalty assessment due to the 
failure of a Subcontractor to comply with this section. 
 
SECTION 20. BONDING REQUIREMENTS 
 

Contractor shall provide the following bonds: 
 

A. A “Payment Bond” (material and labor bond) from a California admitted surety and 
in the form attached hereto as Exhibit “D,” shall be provided by Contractor for the Project prior to 
execution of this Construction Services Agreement. The Payment Bond shall be for One Hundred 
Percent (100%) of the GMP of the Project, to satisfy claims of materials suppliers and of mechanics 
and laborers employed on the Project. The Payment Bond shall be maintained by Contractor in full 
force and effect for the Project until the Project is fully completed and accepted and until all claims 
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for materials and labor are paid, and shall otherwise comply with California law. The Payment Bond, 
once obtained, shall be attached to this Construction Services Agreement as Exhibit “D.” In the event 
the GMP is increased in accordance with the provisions set forth in Section 9, above, Contractor must 
increase the Payment Bond to equal the revised GMP. The Payment Bond must be executed by an 
admitted Surety approved to conduct business in the State of California, pursuant to California Code 
of Civil Procedure section 995.120. In addition, to the extent required by law, the Payment Bond must 
be accompanied by a certified copy of the certificate of authority of the insurer issued by the Insurance 
Commissioner of the State of California, a certificate from the Clerk of the County of Riverside that 
the certificate of authority of the insurer has not been surrendered, revoked, cancelled, annulled, or 
suspended, or if it has, that it has been renewed, and four copies of the insurer’s most recent annual 
statement and quarterly statement filed with the Department of Insurance of the State of California. 
 

B. A “Faithful Performance Bond” from a California admitted surety and in the form 
attached hereto as Exhibit “E” shall be provided by Contractor for the Project prior to execution of 
this Construction Services Agreement. The Faithful Performance Bond shall be for One Hundred 
Percent (100%) of the GMP for the Project to guarantee faithful performance of all work, within the 
time prescribed, in a manner satisfactory to District, and that all materials and workmanship shall be 
free from original or developed defects. The Faithful Performance Bond shall be maintained by 
Contractor in full force and effect until the Project is fully completed and accepted and until all claims 
for materials and labor are paid, and shall otherwise comply with California law. The Faithful 
Performance Bond shall name District as the entity to which the Principal and Surety, as defined in 
the Faithful Performance Bond, are bound. The Faithful Performance Bond, once obtained, shall be 
attached to this Construction Services Agreement as Exhibit “E.” In the event the GMP is increased 
in accordance with the provisions set forth in Section 9, above, Contractor must increase the Faithful 
Performance Bonds to equal the revised GMP. The Faithful Performance Bond must be executed by 
an admitted Surety approved to conduct business in the State of California, pursuant to California 
Code of Civil Procedure section 995.120. In addition, to the extent required by law, the Faithful 
Performance Bond must be accompanied by a certified copy of the certificate of authority of the 
insurer issued by the Insurance Commissioner of the State of California, a certificate from the Clerk 
of the County of Riverside that the certificate of authority of the insurer has not been surrendered, 
revoked, cancelled, annulled, or suspended, or if it has, that it has been renewed, and four copies of 
the insurer’s most recent annual statement and quarterly statement have been filed with the 
Department of Insurance of the State of California. 
 

C. The bonds required by this Section shall meet the following criteria: 
 

1. Each bond shall be signed by both Contractor and a notary and the signature 
of the authorized agent of the surety shall be notarized. 
 

2. Should any bond become insufficient, Contractor shall renew or amend the 
bond within ten (10) days after receiving notice from District. 
 

3. Should any surety at any time not be a California admitted surety, notice shall 
be given to District to that effect. No further payments shall be deemed due or shall be made under this 
Construction Services Agreement until a new surety shall qualify and be accepted by District. 
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4. Changes in the work, or extensions of time, made pursuant to the Construction 
Services Agreement shall in no way release Contractor or the surety from its obligations. Notice of 
such changes or extensions shall be waived by the surety. 
 

D. Contractor is hereby authorized to obtain a Performance and Payment Bond from 
Subcontractors selected by Contractor at its discretion. Any bond required by this subsection shall 
comply with the requirements set forth above in Section 20.A. - C. 
 
SECTION 21. TENANT IMPROVEMENT PAYMENTS  
 

A. The District shall pay the Contractor monthly Tenant Improvement Payments in a sum 
equal to ninety-five percent (95%) on the scheduled value of the Tenant Improvements performed up 
to the last day of the previous month.  If all the necessary information is submitted and accurate 
(including the schedule of values), District shall approve the Tenant Improvement Payments within 
fifteen (15) days after District’s receipt of the periodic estimate for partial payment and District shall 
pay such payments within thirty (30) days after District’s approval of the periodic estimate for the 
partial payment.  Sublease Payments pursuant to the Sublease, including finance charges, are an 
independent payment obligation of the District from Tenant Improvement Payments.  Tenant 
Improvement Payments shall be made on the basis of monthly estimates which shall be prepared by 
Contractor on a form approved by District and certified by Architect and Project Inspector, or any other 
approved representative of District, and filed before the fifth day of the month during which payment 
is to be made. Work completed as estimated shall be an estimate only and no inaccuracy or error in 
said estimate shall release Contractor or any bondsman from such work or from enforcing each and 
every provision of this Construction Services Agreement and District shall have the right subsequently 
to correct any error made in any estimate for payment. Contractor shall not be entitled to have any 
payment estimates processed or be entitled to have any payment made for work performed so long as 
any lawful or proper direction concerning non-complying work or any portion thereof given by District 
lacks correction by Contractor.  District shall withhold from the Tenant Improvement Payments one 
hundred fifty percent (150%) of the estimated value of non-complying work unless satisfactorily 
corrected or remedied. 
 

B. In no event shall the cumulative total of the Sublease Payments (excluding finance 
charges), and Tenant Improvement Payments (including the balance of any anticipated retention), ever 
exceed the GMP as defined herein, unless modified pursuant to Section 9 of this Construction Services 
Agreement. 
 

C. Title to new materials and/or equipment shall vest in District on a continuous basis as 
payment for the work is made; provided, however, full title shall not vest in the District until full 
payment under the terms of the Sublease.  Responsibility for such new materials and/or equipment 
shall remain with Contractor until incorporated into the Project and accepted by District. No part of 
said materials and/or equipment shall be removed from its place of storage except for immediate 
installation in the work of this Construction Services Agreement.  Contractor shall keep an accurate 
inventory of all said materials and/or equipment in a manner satisfactory to District or its authorized 
representatives. 

 
D. District will pay Contractor Tenant Improvement Payments pursuant to the terms and 

conditions of this Section 21, which terms and conditions include five percent (5%) retention of each 
Tenant Improvement Payment ("retention").  Tenant Improvement Payments shall therefore consist of 
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ninety percent (90%) of the scheduled value of work plus five percent (5%) of the scheduled value of 
work withheld for retention. District shall retain and release such retention pursuant to Public Contract 
Code sections 7107 and 9203, as those sections may be amended from time to time. The remaining 
five percent (5%) of the scheduled value of work shall comprise the Sublease Payments required to be 
made by District pursuant to Section 7 of the Sublease. 

 
SECTION 22. CORRECTION OF WORK: WARRANTY 
 

Neither final payment nor any provision in the Contract Documents shall relieve Contractor 
of responsibility for faulty materials or workmanship incorporated in the Project. Contractor warrants 
that all work under this Construction Services Agreement will be free of faulty materials or 
workmanship and hereby agrees, within ten (10) days of receiving notification from District, to 
remedy, repair, or replace, without cost to District, all defects which may appear as a result of faulty 
materials or workmanship in the Project, at any time, or from time to time, during a period beginning 
with commencement of the Project and ending one (1) year after the date of substantial completion of 
the Project, as defined in Section 10, above. The foregoing warranty of Contractor also applies to the 
remedy, repair, or replacement of defects which may appear as a result of faulty designs prepared by 
Contractor and/or any party retained by, through or under Contractor in connection with the Project, 
but the foregoing warranty of Contractor does not guarantee against damage to the Project sustained 
by use, wear, intentional acts, accidents, or lack of normal maintenance or as a result of changes or 
additions to the Project made or done by parties not directly responsible to Contractor, except where 
such changes or additions to the Project are made in accordance with Contractor’s directions. No 
guarantee furnished by a party other than Contractor with respect to equipment manufactured or 
supplied by such party shall relieve Contractor from the foregoing warranty obligation of Contractor. 
The warranty period set forth herein above shall not apply to latent defects appearing in the Project, 
and with respect to such defects, the applicable statute of limitations shall apply. Contractor agrees to 
provide District with all equipment and materials warranties provided by manufacturers to District, 
but has no obligation to assist in processing such warranty claims after said one (1) year warranty 
period. 
 
SECTION 23. ASSIGNMENT OF ANTI TRUST CLAIMS 
 

Contractor offers and agrees to assign to District all rights, title and interest in and to all causes 
of action it may have under Section 4 of the Clayton Act (15 USC Sec. 15) or under the Cartwright 
Act (Chapter 2 (commencing with section 16700) of Part 2 of Division 7 of the Business and 
Professions Code), arising from purchase of goods, services, or materials pursuant to the Construction 
Services Agreement. This assignment shall become effective at the time District tenders the final 
Sublease Payment to Contractor, without further acknowledgment by the parties. 

 
SECTION 24. PROTECTION OF PERSONS AND PROPERTY 
 

A. By execution of this Construction Services Agreement, Contractor acknowledges 
that Contractor, its employees and Subcontractors are required to comply with the fingerprinting 
requirements set forth in Education Code section 45125.1. 

 
B. In the event District determines, based on the totality of the circumstances, that 

Contractor, Contractor’s employees, and Subcontractors will have only limited contact with pupils, 
Contractor shall, at its own expense be subject to the following preventative measures: 
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(1) Contractor, Contractor’s employees, and Subcontractors shall check in with the school office 
each day immediately upon arriving at the Site; (2) Contractor, Contractor’s employees, and 
Subcontractors shall inform school office staff of their proposed activities and location at the Site; 
(3) Once at such location, Contractor and/or Contractor’s employees, and Subcontractors shall not 
change locations without contacting the school office; (4) Contractor, Contractor’s employees, and 
Subcontractors shall not use student restroom facilities; and (5) If Contractor, Contractor’s 
employees, and Subcontractors find themselves alone with a student, Contractor, Contractor’s 
employees, and Subcontractors shall immediately contact the school office and request that a 
member of the school staff be assigned to the work location. 

 
C. Prior to, and as a condition to commencement of Contractor’s performance under 

this Construction Services Agreement, Contractor shall complete the Fingerprint Certification 
attached hereto as Exhibit “F,” and by this reference incorporated herein, and the Drug-Free 
Workplace Certification attached hereto as Exhibit “G,” and by this reference incorporated herein. 

 
D. Contractor shall, at all times, enforce orderly and disciplined conduct among those 

performing work on the Project and shall not employ on the work any unfit person not skilled in the 
task assigned to him, except as provided in Section 17, above. 
 

E. Contractor, in performing the work, shall comply with all applicable laws, 
ordinances, rules, regulations, and lawful orders of any public authority having jurisdiction for the 
safety of persons or property or for their protection from damage, injury, or loss. Contractor shall 
erect and maintain, as required by existing conditions and progress of the Project, all reasonable 
safeguards for safety and protection, including posting danger signs and other warnings against 
hazards, and shall promulgate safety regulations and notify owners and users of adjacent utilities. 
Contractor shall designate a responsible member of Contractor’s organization employed at the Site 
of the Project whose duty shall be the prevention of accidents. Such person shall be Contractor’s 
Senior Project Manager/Superintendent unless otherwise designated in writing by Contractor to 
District. 

 
F. In any emergency affecting the safety of persons or property, Contractor shall act at 

its discretion to prevent threatened damage, injury, or loss. Any additional compensation or 
extension of time claimed by Contractor on account of such emergency shall be determined by 
mutual agreement between District and Contractor. 
 
SECTION 25. INSPECTION OF WORK 
 

A. Inspection of Work/Inspector.  District shall hire its own Inspector as required by 
law. District, District’s Representatives, and the Inspector shall at all times have access to the work, 
whether it is in preparation or progress, and Contractor shall provide proper facilities for such access 
and for inspection. 

 

1. If the specifications, District’s timely instructions, any public authority shall 
require the Site or the Project to be specially tested or approved, Contractor shall give District forty-
eight (48) hour notice of its readiness for inspection and, if the inspection is to be performed by a 
party other than District, of the date fixed for such inspection. Inspections by District shall be 
promptly made, and, where practicable, shall be at the source of supply. If any work required to be 
inspected by the specifications, District’s timely instruction, or by a public authority should be 
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covered up without the approval or consent of District, it must be uncovered for examination at 
Contractor’s expense. 

 

2. Re-examination of questioned work may be ordered by District and if so 
ordered, such work shall be uncovered by Contractor. If such work is found to be in accordance with 
the Contract Documents, District shall pay the cost of re-examination and replacement. If such work 
is not in accordance with the Contract Documents, Contractor shall pay such costs, unless Contractor 
can demonstrate to the reasonable satisfaction of District that the defects in such work were caused 
by persons or entities other than Contractor or any of its Subcontractors or employees. 

 

B. Inspector’s Field Office.  Contractor shall provide for the use of Inspector a separate 
trailer or temporary private office of not less than seventy-five (75) square feet of floor area to be 
located as directed by Inspector and to be maintained until removal is authorized by District. The 
office shall be of substantial waterproof construction with adequate natural light and ventilation by 
means of stock design windows.  Door shall have a key type lock or padlock hasp. The Inspector’s 
field office shall have heating and air-conditioning and shall be equipped with a telephone, a 
telephone answering machine, a fax machine and use of an on-site copier at Contractor’s expense.  
A table satisfactory for the study of plans and two chairs shall be provided by Contractor.  Contractor 
shall provide and pay for adequate electric lights, local telephone service, and adequate heat and air 
conditioning for the field office until authorized removal. 

 

C. Architect. 

 

1. Architect’s Status.  In general and where appropriate and applicable, 
Architect shall observe the progress and quality of the work on behalf of District.  Architect shall 
have the authority to act on behalf of District only to the extent expressly provided in this 
Construction Services Agreement.  After consultation with Inspector and after using his/her best 
efforts to consult with District, Architect shall have authority to stop work whenever such stoppage 
may be necessary in his/her reasonable opinion to insure the proper execution of the Construction 
Services Agreement.  Contractor further acknowledges that Architect shall be, in the first instance, 
the judge of the performance of this Construction Services Agreement. 

 

2. Architect’s Decisions.  Contractor shall promptly notify District in writing 
if Architect fails within a reasonable time, to make decisions on all claims of District or Contractor 
and on all other matters relating to the execution and progress of the Project. 

 
SECTION 26. SUPERVISION 
 

A. Contractor shall maintain on-site a competent Project Manager/Superintendent and 
necessary assistants during the performance of the work. The Project Manager/Superintendent shall 
be available twenty-four (24) hours a Day, seven (7) Days a week to respond to emergencies. The 
Project Manager/Superintendent shall represent Contractor and all directions given to the Project 
Manager/Superintendent shall be deemed to have been given to Contractor. Important directions 
shall be confirmed in writing to Contractor, and other direction shall be so confirmed to Contractor 
upon the written request of Contractor, in accordance with Section 49, below and the address listed 
therein. Replacement of the Project Manager/Superintendent shall be subject to the provisions of 
Section 12, above. 
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B. Contractor shall give efficient supervision to the work, using its best skill and 
attention and shall cause working drawings and specifications to be prepared and submitted to 
District. Following agreement by Contractor and District with respect to said working drawings and 
specifications, it shall be Contractor’s responsibility to perform the work described in said working 
drawings and specifications in substantial compliance with the Construction Documents. 
Notwithstanding the foregoing, Contractor may from time to time make minor and insignificant 
changes in said working drawings and specifications and perform the Construction in accordance 
with such changed drawings and specifications without the consent of District, provided that any 
such work performed by Contractor in accordance with such changed drawings and specifications 
shall be consistent with that specifically required to be performed by Contractor under the 
Construction Documents. For purposes of this Section, the term “minor and insignificant” shall mean 
changes which result in no change in quality, aesthetics, or integrity of the original specifications of 
the Project. All changes, including minor and insignificant changes should be placed on the agenda 
for regularly scheduled construction meetings between Contractor and District to ensure that District 
is aware of such changes. District agrees to promptly respond to Contractor’s requests for 
information and approvals; and if it fails to do so, the completion dates in this Construction Services 
Agreement may be extended. 
 
SECTION 27. SEPARATE CONTRACTS 
 

A. District reserves the right to let other contracts in connection with the construction of 
portions of the Project which are not being performed by Contractor hereunder. Any such contracts 
entered into by District, and the work they provide, shall in no event interfere with the activities of 
Contractor on the Project, but if they do, District shall be liable to Contractor for its damages in 
connection with such interference. Contractor shall afford other contractors reasonable opportunity 
for the introduction and storage of their materials and the execution of their work and shall properly 
connect and coordinate the Project with the work of such contractors. Such contractors shall comply 
with all applicable State safety laws and regulations. 
 

B. If the proper execution of any part of Contractor’s work on the Project depends upon 
the work of any such contractors, Contractor shall inspect and promptly report to District any patent 
defects or other problems it identifies in such work that render it unsuitable for such proper execution 
and results. Contractor is only required to inspect the work of such other contractors prior to 
commencing its own further work in connection with or in relation to that other work. Further, 
Contractor is only expected to identify patent defects or other problems, and is not required to do 
any destructive testing or to monitor the progress of such work by other contractors prior to its 
completion. 
 
SECTION 28. USE OF PREMISES 

 
Contractor shall confine operations at the Site to areas permitted by law, ordinances, permits, 

and the Construction Documents and shall not unreasonably encumber the Site or existing facilities 
on the Site with any material or equipment. Contractor shall not load or permit any part of the work 
to be loaded with a weight so as to endanger the safety of persons or property at the Site. Contractor 
shall maintain emergency first aid treatment for its employees which complies with the Federal 
Occupational Safety and Health Act of 1970 (29 USC, section 651 et seq.). 
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SECTION 29. CLEANING UP 
 

Contractor shall, at all times, keep the Site of the Construction free from accumulations of 
waste material or rubbish caused by the performance of the Construction by Contractor, and at the 
completion of the Construction, Contractor shall remove from the Site of the Construction all such 
waste material and rubbish and all tools, scaffolding, and surplus materials belonging to Contractor 
and/or Contractor’s Subcontractors, laborers, or materialmen, it being specifically understood that at 
the close of Construction and prior to turning over the premises to District for beneficial use and 
occupancy, Contractor shall leave the Site “broom clean,” or its equivalent, unless more exactly 
specified. 
 
SECTION 30. SITE REPRESENTATIONS 
 

District warrants and represents that District has, and will continue to retain at all times during 
the course of Construction, legal title to the Site and that said land is properly subdivided and zoned 
so as to permit the Construction and use of said Site. District further warrants and represents that title 
to said land is free of any easements, conditions, limitation, special permits, variances, agreements, or 
restrictions which would prevent, limit, or otherwise restrict the Construction or use of said facility. 
Reference is made to the fact that District has provided information on the Site to Contractor. Such 
information shall not relieve Contractor of its responsibility; and the interpretation of such data 
regarding the Site, as disclosed by any borings or other preliminary investigations, is not warranted or 
guaranteed, either expressly or impliedly, by District. Contractor shall be responsible for having 
ascertained pertinent local conditions such as location, accessibility, and general character of the Site 
and for having satisfied itself as to the conditions under which the work is to be performed.  No claim 
for any allowance because of Contractor’s error or negligence in acquainting himself with the 
conditions at the Site will be recognized. 

 
SECTION 31. TRENCH SHORING 
 

A. Contractor shall submit to District, in advance of excavation, a detailed plan showing 
the design of shoring, bracing, sloping, or other provisions to be made for worker protection from the 
hazard of caving ground during the excavation of any trench or trenches five (5) feet or more in depth. 
Contractor shall also submit a copy of its annual trench/excavation permit approved by CAL-OSHA. 
The plan shall be prepared by a registered civil or structural engineer. As part of the plan, a note shall 
be included stating that the registered civil or structural engineer certifies that the plan complies with 
CAL-OSHA Construction Safety Orders, or stating that the registered civil or structural engineer 
certifies that the plan is not less effective than the shoring, bracing, sloping, or other provisions of the 
CAL-OSHA Construction Safety Orders. 
 

B. All shoring submittal shall include surcharge loads from adjacent embankments, 
construction loads, and spoil bank. Submittal shall indicate minimum horizontal distance from top of 
trench to edge of all surcharge loads for all cases of shoring and side slopes. 
 

C. Nothing in this Section shall relieve Contractor of the full responsibility for 
providing shoring, bracing sloping, or other provisions adequate for worker protection. If such plan 
varies from the shoring system standards established by the CAL-OSHA Construction Safety Orders, 
the plan shall be prepared by a registered civil or structural engineer and shall be approved by CAL-
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OSHA. No excavation of such trench or trenches shall be commenced until said plan has been 
accepted by District or the person to whom authority to accept has been delegated by District. 
 
SECTION 32. HAZARDOUS WASTE AND UNKNOWN PHYSICAL CONDITIONS 

 
A. Except as provided in Section 8, Paragraph (L) of this Construction Services 

Agreement, Contractor shall promptly, and before the following conditions are disturbed, notify 
District, in writing, of any: 
 

1. Material that Contractor believes may be material that is hazardous waste, as 
defined in Section 25117 of the Health and Safety Code, is required to be removed to a Class I, Class 
II, or Class III disposal site in accordance with provisions of existing law. 
 

2. Subsurface or latent physical conditions at the Site differing from those 
indicated, including geological, soils, and/or water table issues which impede Construction or 
increase Construction Costs. 
 

3. Unknown physical conditions at the Site of any unusual nature, different 
materially from those ordinarily encountered and generally recognized as inherent in work of the 
character provided for in this Construction Services Agreement. 
 

B. District shall promptly investigate the conditions, and if it finds that the conditions 
materially so differ, and cause a decrease or increase in Contractor’s cost of, or the time required for, 
performance of any part of the work may approve use of funds from District’s Contingency pursuant 
to the procedures described in this Construction Services Agreement. If asbestos-related work or 
hazardous substance removal is discovered which is not disclosed in the Construction Documents, 
such work shall be performed pursuant to a contract separate from any other work to be performed as 
required by Section 25914.2 of the Health and Safety Code, as may from time to time be amended. 

 
C. In the event that a dispute arises between District and Contractor whether the 

conditions set forth in Paragraph A above materially differ, or involve hazardous waste, or cause a 
decrease or increase in Contractor’s cost of, or time required for, performance of any part of the work, 
Contractor shall not be excused from any scheduled completion date provided for by this Construction 
Services Agreement, but shall proceed with all work to be performed under this Construction 
Services Agreement. Contractor shall retain any and all rights provided either by contract or by law 
which pertain to the resolution of disputes and protests between the contracting parties. 
 

D. The Provisions of Section 32.A. - C., above, shall also apply to this Construction 
Services Agreement if this Construction Services Agreement involves digging trenches or other 
excavations that extend deeper than four feet below the surface. 

 
SECTION 33. INSURANCE 

 
A. Contractor’s Insurance Requirements 

 
Contractor shall purchase and maintain, during the performance of all work under 

this Construction Services Agreement, insurance in amounts as specified below. 
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1. Commercial General Liability 
 

a. Coverage for Commercial General Liability Insurance shall be at least 
as broad as the following: 
 

i. Insurance Services Office Commercial General Liability 
coverage (Occurrence Form CG 0001) 
 

ii. Commercial General Liability Insurance must include 
coverage for the following: 

 
(1) Bodily Injury and Property Damage 
(2) Personal Injury/Advertising Injury 
(3) Premises/Operations Liability 
(4) Products/Completed Operations Liability 
(5) Aggregate Limits that Apply per Project  
(6) Explosion, Collapse, and Underground (UCX) 

exclusion deleted 
(7) Contractual Liability with respect to this Construction 

Services Agreement 
(8) Broad Form Property Damage 
(9) Independent Contractor’s Coverage 

 
b. All such policies shall name District, the Board, and each member of 

the Board, its officers, employees, agents, and volunteers as Additional Insureds under the policies. 
c. The general liability program may utilize either deductibles or 

provide coverage excess of a self-insured retention, subject to written approval by District. 
 

2. Automobile Liability 

 
a. At all times during the performance of the work under this 

Construction Services Agreement, Contractor shall maintain Automobile Liability Insurance for 
bodily injury and property damage including coverage for owned, non-owned, and hired vehicles, in a 
form and with insurance companies acceptable to District, in the amount specified below. 

 
b. Coverage for automobile liability insurance shall be at least as broad 

as Insurance Services Office Form Number CA 0001 (ed. 6/92) covering automobile liability, Code 
1 (any auto). 

 
c. The automobile liability program may utilize deductibles, but not a 

self-insured retention, subject to written approval by District. 
 
d. All such policies shall name District, the Board, and each member of 

the Board, its officers, employees, agents, and volunteers as Additional Insureds under the policies. 
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3. Workers’ Compensation/Employer’s Liability 
 

a. At all times during the performance of the work under this 
Construction Services Agreement, Contractor shall maintain Workers’ Compensation Insurance in 
compliance with applicable statutory requirements and Employer’s Liability Coverage in amounts 
not less than the limits specified below for all its employees engaged in work under this Construction 
Services Agreement, on or at the Site of the Project, and, in case the work is sublet, Contractor shall 
require the Subcontractor similarly to provide Workers’ Compensation Insurance for all the latter’s 
employees. Any class of employee or employees not covered by a Subcontractor’s insurance shall 
be covered by Contractor’s insurance. In case any class of employees engaged in work under this 
Construction Services Agreement, on or at the Site of the Project, is not protected under the Workers’ 
Compensation Statutes, Contractor shall provide or shall cause a Subcontractor to provide, adequate 
insurance coverage for the protection of such employees not otherwise protected.  Contractor shall 
file with District certificates of its insurance protecting workers. 

 
b. Company or companies providing insurance coverage shall be 

acceptable to District, and in the following form and coverage:  Statutory Workers’ Compensation 
and Employer’s Liability Coverage: Contractor shall maintain insurance to afford protection for all 
claims under California Workers’ Compensation Act and other employee benefit acts, and, in 
addition, shall maintain Employer’s Liability Insurance for a minimum limit of $1,000,000. The 
Workers’ Compensation Policy shall include the following endorsements, copies of which shall be 
provided to District: 

 
(1) The Voluntary Compensation Endorsement; and 
(2) Broad Form All States Endorsement; and 
(3) The Longshoremen’s and Harbor Workers endorsement, 

where applicable to the work under this Construction Services Agreement; and 
(4) Waiver of Subrogation Endorsement. 

 
c. If insurance is maintained, the workers’ compensation and 

employer’s liability program may utilize either deductibles or provide coverage excess of a self-
insured retention, subject to written approval by District. 

 
d. Before beginning work, Contractor shall furnish to District 

satisfactory proof that it has taken out, for the period covered by the work under this Construction 
Services Agreement, full compensation insurance for all persons employed directly by it or through 
Subcontractors in carrying out the work contemplated under this Construction Services Agreement 
all in accordance with the “Workers’ Compensation and Insurance Act,” Division 4 of the Labor 
Code of the State of California and any acts amendatory thereof. 

 
e. Contractor shall sign a Certificate Regarding Workers’ Compensation 

Insurance which is attached to this Construction Services Agreement as Exhibit “H” incorporated 
herein by this reference. 

 
4. Builder’s Risk “All Risk” Insurance 

 
a. In addition to the requirement that the District carry property 

insurance for any portion of the Project occupied by the District as set forth in the Sublease, at all 
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times during the performance of the work, Contractor shall maintain builder’s risk insurance on an 
“all risk” completed value basis (including flood) upon the entire project which is the subject of this 
Construction Services Agreement. Coverage shall include completed work as well as work in 
progress. Such insurance shall include District as Loss Payee. 

 
b. Such insurance may have a deductible clause but not to exceed the 

smaller of: five percent (5%) of the total amount of the contract; or $10,000.00 for all risks, except flood. 
The deductible for flood shall not exceed five percent (5%) of the total amount of this Construction 
Services Agreement. 
 

c. Such policies shall name District as Additional Insured. 
 

d. The making of Sublease Payments or Tenant Improvement Payments 
to Contractor shall not be construed as creating an insurable risk interest by or for District or be 
construed as relieving Contractor or his Subcontractors of responsibility for loss from any direct 
physical loss, damage, or destruction occurring prior to final acceptance of the work by District. 
 

e. The insurer shall waive all rights of subrogation against District and 
shall provide District with a Certificate of Insurance for Builder’s Risk insurance coverage and 
evidence of waiver of rights of subrogation against District. 

 
5. Umbrella Excess Liability Insurance 
 

a. In addition to the liability insurance coverage required by Paragraph A. 
of this Section 33, Contractor shall maintain umbrella excess liability insurance. 

 
b. Such insurance shall provide for not less than $4,000,000.00 of 

additional insurance coverage over Contractor's primary insurance coverage required herein, together 
with a self-insured retention amount not less than $10,000.00. 

 
B. Minimum Policy Limits Required 
 

The following insurance limits are required for the Construction Services Agreement:  

Combined Single Limit 
 

Commercial General Liability $1,000,000 per occurrence/$3,000,000 
aggregate for bodily injury, personal injury and 
property damage 

 
Automobile Liability $1,000,000 per occurrence for bodily injury 

and property damage 
  
Employer’s Liability $1,000,000 per occurrence 

Builder’s Risk Completed value or replacement cost 

Umbrella Excess Liability $4,000,000 over primary insurance 
 $10,000 retention 
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C. Evidence Required  Prior to execution of this Construction Services Agreement, 

Contractor shall file with District evidence of insurance from an insurer or insurers certifying to the 
coverage of all insurance required herein. Such evidence shall include original copies of the ISO CG 
2010 (ed. 11/85) (or insurer’s equivalent) signed by the insurer’s representative and Certificate of 
Insurance (ACORD Form 25 S or equivalent). All evidence of insurance shall be certified by a properly 
authorized officer, agent, or qualified representative of the insurer and shall certify the names of the 
insured, any additional primary insureds, where appropriate, the type and amount of the insurance, the 
location and operations to which the insurance applies, and the expiration date of such insurance. 

 
D. Policy Provisions Required 

 
1. All policies shall contain a provision for 30 days’ advance written notice by 

the insurer(s) to District of any cancellation. Statements that the carrier “will endeavor” and “that 
failure to mail such notice shall impose no obligation and liability upon the company, its agents, or 
representatives,” will not be acceptable on certificates. 

 
2. All policies shall contain a provision stating that Contractor’s policies are 

primary insurance and that the insurance of District or any named insureds shall not be called upon to 
contribute to any loss. 
 

E. Qualifying Insurers 
 

All policies required shall be issued by acceptable insurance companies, as determined 
by District, which satisfy the following minimum requirements: 
 

Insurance carriers shall be qualified to do business in California and maintain an agent 
for service of process within the state. Such insurance carrier shall have not less than an “A” 
policyholder’s rating and a financial rating of not less than “Class X” according to the latest Best Key 
Rating Guide. 
 

F. Additional Insurance Provisions 
 

1. The foregoing requirements as to the types and limits of insurance coverage 
to be maintained by Contractor and any approval of said insurance by District is not intended to and 
shall not in any manner limit or qualify the liabilities and obligations otherwise assumed by 
Contractor pursuant to this Construction Services Agreement, including but not limited to, the 
provisions concerning indemnification. 
 

2. If at any time during the life of the Construction Services Agreement 
Contractor fails to maintain in full force any insurance required by the Construction Services 
Agreement, including required limits, District may acquire the necessary insurance for Contractor and 
deduct the cost thereof from the Tenant Improvement Payments made by District. 
 

3. Contractor shall include all Subcontractors as insureds under its policies or 
shall furnish separate certificates and endorsements for each Subcontractor. Contractor shall make 
certain that any and all Subcontractors hired by Contractor are insured in accordance with this 
Construction Services Agreement. If any Subcontractor’s coverage does not comply with the 
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foregoing provisions, Contractor shall indemnify and hold District harmless from any damage, loss, 
cost, or expense, including attorneys’ fees, incurred by District as a result thereof. 
 

4. If coverage is written on a “claims made” basis, the Certificate of Insurance 
shall clearly so state. In addition to the coverage requirements specified above, such policy shall 
provide that: 
 

a. The policy retroactive date coincides with or precedes Contractor’s 
commencement of work under this Construction Services Agreement (including subsequent policies 
purchased as renewals or replacements). 

 

b. Contractor will make every effort to maintain similar insurance during 
the required extended period of coverage following expiration of this Construction Services 
Agreement, including the requirement of adding all additional insureds. 
 

c. If insurance is terminated for any reason, Contractor shall purchase an 
extended reporting provision of at least two years to report claims arising in connection with the 
Construction Services Agreement. 
 

d. The policy allows for reporting of circumstances or incidents that might 
give rise to future claims. 
 

e. District may require Contractor to provide complete copies of all 
insurance policies in effect for the duration of the Project. 
 

f. Neither District nor the Board, nor any member of the Board, nor any 
of the directors, officers, employees, agents, or volunteers shall be personally responsible for any 
liability arising under or by virtue of the Construction Services Agreement. 

 
SECTION 34. HOLD HARMLESS 
 

District, its Board, and each member of the Board, its officers, employees, and agents shall 
not be liable for, and Contractor shall defend, indemnify, and hold harmless District, its Board, and 
each member of the Board, its officers, employees, and agents from and against any and all claims, 
demands, liability, judgments, awards, fines, mechanics’ liens or other liens, labor disputes, losses, 
damages, injuries to property or persons (including death), expenses, charges or costs of any kind or 
character, including attorneys’ fees and court costs (herein collectively referred to as “Claims”), which 
arise out of or are in any way connected to the work covered by this Construction Services Agreement 
arising either directly or indirectly from any act, error, omission, or negligence of Contractor or its 
contractors, consultants, architects, engineers, licensees, agents, servants, or employees, including, 
without limitation, Claims caused by the concurrent act, error, omission, or negligence of District or 
its agents or employees. However, Contractor shall have no obligation to defend or indemnify District 
from a Claim to the extent that such Claim was caused by the active or sole negligence or willful 
misconduct of District or its agents or employees. 
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SECTION 35. RESOLUTION OF AGREEMENT CLAIMS 
 

(a) Architect shall within a reasonable time, make decisions on all claims of District or 
Contractor and on all other matters relating to the execution and progress of the Project.  The 
decisions of Architect shall not be binding, but shall be advisory only. 

(b) Architect’s response to such requests will be made with reasonable promptness, 
while allowing sufficient time in Architect’s professional judgment, to permit adequate review and 
evaluation of request.  Any delay in the progress of the Project shall not be recognized on account 
of failure by Architect to respond to such request until fifteen (15) Days after Architect’s receipt 
of written request. 

(c) Claim Resolution Processes. 

(1) public works claims that arise between Contractor and District shall be 
subject to the provisions of this Section 35. 

(2) The claim resolution processes are set forth in Public Contract Code 
sections 9204 and 20104 et seq., as those sections may be amended from time to time, and apply 
to any claim between Contractor and District, without regard to the claim’s dollar amount, and to 
any claim between Contractor and District of three hundred seventy-five thousand dollars 
($375,000) or less, respectively.   

(3) Public Contract Code sections 9204 and 20104 et seq. are set forth in their 
entirety in paragraph (e) of this Section 35. 

(d) In the event of a dispute between the parties as to performance of the Project, the 
interpretation of the Contract Documents, or payment or nonpayment for work performed or not 
performed, the parties shall attempt to resolve the dispute.  Pending resolution of the dispute, 
Contractor agrees to continue the work diligently to completion.  If the dispute is not resolved, 
Contractor agrees it will neither rescind the Contract Documents nor stop the progress of the work, 
but Contractor’s sole remedy shall be to submit such controversy to determination by a court of 
the State of California, in Riverside County, having competent jurisdiction of the dispute, after the 
Project has been completed, and not before. 

(e) Pursuant to Public Contract Code sections 9204(e) and 20104(c), Public Contract 
Code sections 9204 and 20104 et seq. are incorporated herein and set forth below in their entirety: 

Public Contract Code Section 9204. 

(a) The Legislature finds and declares that it is in the best interests of the state 
and its citizens to ensure that all construction business performed on a public works 
project in the state that is complete and not in dispute is paid in full and in a timely 
manner. 

(b)  Notwithstanding any other law, including, but not limited to, Article 7.1 
(commencing with Section 10240) of Chapter 1 of Part 2, Chapter 10 (commencing 
with Section 19100) of Part 2, and Article 1.5 (commencing with Section 20104) 
of Chapter 1 of Part 3, this section shall apply to any claim by a contractor in 
connection with a public works project. 

(c)  For purposes of this section: 
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(1)  “Claim” means a separate demand by a contractor sent by registered mail 
or certified mail with return receipt requested, for one or more of the following: 

(A)  A time extension, including, without limitation, for relief from 
damages or penalties for delay assessed by a public entity under a contract for 
a public works project. 

(B)  Payment by the public entity of money or damages arising from 
work done by, or on behalf of, the contractor pursuant to the contract for a 
public works project and payment for which is not otherwise expressly provided 
or to which the claimant is not otherwise entitled. 

(C)  Payment of an amount that is disputed by the public entity. 

(2)  “Contractor” means any type of contractor within the meaning of Chapter 9 
(commencing with Section 7000) of Division 3 of the Business and Professions 
Code who has entered into a direct contract with a public entity for a public 
works project. 

(3)  (A)  “Public entity” means, without limitation, except as provided in 
subparagraph (B), a state agency, department, office, division, bureau, board, 
or commission, the California State University, the University of California, a 
city, including a charter city, county, including a charter county, city and 
county, including a charter city and county, district, special district, public 
authority, political subdivision, public corporation, or nonprofit transit 
corporation wholly owned by a public agency and formed to carry out the 
purposes of the public agency. 

(B)  “Public entity” shall not include the following: 

(i)  The Department of Water Resources as to any project under the jurisdiction 
of that department. 

(ii)  The Department of Transportation as to any project under the jurisdiction 
of that department. 

(iii)  The Department of Parks and Recreation as to any project under the 
jurisdiction of that department. 

(iv)  The Department of Corrections and Rehabilitation with respect to 
any project under its jurisdiction pursuant to Chapter 11 (commencing with 
Section 7000) of Title 7 of Part 3 of the Penal Code. 

(v)  The Military Department as to any project under the jurisdiction of that 
department. 

(vi)  The Department of General Services as to all other projects. 

(vii)  The High-Speed Rail Authority. 

(4)  “Public works project” means the erection, construction, alteration, repair, 
or improvement of any public structure, building, road, or other public 
improvement of any kind. 

(5)  “Subcontractor” means any type of contractor within the meaning of 
Chapter 9 (commencing with Section 7000) of Division 3 of the Business and 



 

42 
187727v1 / CN.20 

Professions Code who either is in direct contract with a contractor or is a lower 
tier subcontractor. 

(d)  (1)  (A)  Upon receipt of a claim pursuant to this section, the public entity to 
which the claim applies shall conduct a reasonable review of the claim and, 
within a period not to exceed 45 days, shall provide the claimant a written 
statement identifying what portion of the claim is disputed and what portion is 
undisputed. Upon receipt of a claim, a public entity and a contractor may, by 
mutual agreement, extend the time period provided in this subdivision. 

(B)  The claimant shall furnish reasonable documentation to support the 
claim. 

(C)  If the public entity needs approval from its governing body to 
provide the claimant a written statement identifying the disputed portion and 
the undisputed portion of the claim, and the governing body does not meet 
within the 45 days or within the mutually agreed to extension of time following 
receipt of a claim sent by registered mail or certified mail, return receipt 
requested, the public entity shall have up to three days following the next duly 
publicly noticed meeting of the governing body after the 45-day period, or 
extension, expires to provide the claimant a written statement identifying the 
disputed portion and the undisputed portion. 

(D)  Any payment due on an undisputed portion of the claim shall be 
processed and made within 60 days after the public entity issues its written 
statement. If the public entity fails to issue a written statement, paragraph (3) 
shall apply. 

(2)  (A)  If the claimant disputes the public entity’s written response, or if the 
public entity fails to respond to a claim issued pursuant to this section within 
the time prescribed, the claimant may demand in writing an informal conference 
to meet and confer for settlement of the issues in dispute. Upon receipt of a 
demand in writing sent by registered mail or certified mail, return receipt 
requested, the public entity shall schedule a meet and confer conference within 
30 days for settlement of the dispute. 

(B)  Within 10 business days following the conclusion of the meet and 
confer conference, if the claim or any portion of the claim remains in dispute, 
the public entity shall provide the claimant a written statement identifying the 
portion of the claim that remains in dispute and the portion that is undisputed. 
Any payment due on an undisputed portion of the claim shall be processed and 
made within 60 days after the public entity issues its written statement. Any 
disputed portion of the claim, as identified by the contractor in writing, shall be 
submitted to nonbinding mediation, with the public entity and the claimant 
sharing the associated costs equally. The public entity and claimant shall 
mutually agree to a mediator within 10 business days after the disputed portion 
of the claim has been identified in writing. If the parties cannot agree upon a 
mediator, each party shall select a mediator and those mediators shall select a 
qualified neutral third party to mediate with regard to the disputed portion of 
the claim. Each party shall bear the fees and costs charged by its respective 
mediator in connection with the selection of the neutral mediator. If mediation 
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is unsuccessful, the parts of the claim remaining in dispute shall be subject to 
applicable procedures outside this section. 

(C)  For purposes of this section, mediation includes any nonbinding 
process, including, but not limited to, neutral evaluation or a dispute review 
board, in which an independent third party or board assists the parties in dispute 
resolution through negotiation or by issuance of an evaluation. Any mediation 
utilized shall conform to the timeframes in this section. 

(D)  Unless otherwise agreed to by the public entity and the contractor in 
writing, the mediation conducted pursuant to this section shall excuse any 
further obligation under Section 20104.4 to mediate after litigation has been 
commenced. 

(E)  This section does not preclude a public entity from requiring 
arbitration of disputes under private arbitration or the Public Works Contract 
Arbitration Program, if mediation under this section does not resolve the 
parties’ dispute. 

(3)  Failure by the public entity to respond to a claim from a contractor within 
the time periods described in this subdivision or to otherwise meet the time 
requirements of this section shall result in the claim being deemed rejected in 
its entirety. A claim that is denied by reason of the public entity’s failure to have 
responded to a claim, or its failure to otherwise meet the time requirements of 
this section, shall not constitute an adverse finding with regard to the merits of 
the claim or the responsibility or qualifications of the claimant. 

(4)  Amounts not paid in a timely manner as required by this section shall bear 
interest at 7 percent per annum. 

(5)  If a subcontractor or a lower tier subcontractor lacks legal standing to assert 
a claim against a public entity because privity of contract does not exist, the 
contractor may present to the public entity a claim on behalf of a subcontractor 
or lower tier subcontractor. A subcontractor may request in writing, either on 
their own behalf or on behalf of a lower tier subcontractor, that the contractor 
present a claim for work which was performed by the subcontractor or by a 
lower tier subcontractor on behalf of the subcontractor. The subcontractor 
requesting that the claim be presented to the public entity shall furnish 
reasonable documentation to support the claim. Within 45 days of receipt of 
this written request, the contractor shall notify the subcontractor in writing as 
to whether the contractor presented the claim to the public entity and, if the 
original contractor did not present the claim, provide the subcontractor with a 
statement of the reasons for not having done so. 

(e)  The text of this section or a summary of it shall be set forth in the plans or 
specifications for any public works project that may give rise to a claim under this 
section. 

(f)  A waiver of the rights granted by this section is void and contrary to public 
policy, provided, however, that (1) upon receipt of a claim, the parties may mutually 
agree to waive, in writing, mediation and proceed directly to the commencement of 
a civil action or binding arbitration, as applicable; and (2) a public entity may 
prescribe reasonable change order, claim, and dispute resolution procedures and 
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requirements in addition to the provisions of this section, so long as the contractual 
provisions do not conflict with or otherwise impair the timeframes and procedures 
set forth in this section. 

(g)  This section applies to contracts entered into on or after January 1, 2017. 

(h)  Nothing in this section shall impose liability upon a public entity that makes 
loans or grants available through a competitive application process, for the failure 
of an awardee to meet its contractual obligations. 

(i)  This section shall remain in effect only until January 1, 2027, and as of that 
date is repealed, unless a later enacted statute that is enacted before January 1, 2027, 
deletes or extends that date. 

Public Contract Code Sections 20104 et seq.  Per Public Contract Code section 
9204(d)(2)(B), if mediation is unsuccessful, the parts of the claim remaining in 
dispute shall be subject to applicable procedures outside Public Contract Code 
section 9204.  Among these procedures are those set forth in Public Contract Code 
sections 20104 et seq.:  

Public Contract Code Section 20104.  Application of article; provisions included in 
plans and specifications. 

(a) (1) This article applies to all public works claims of three hundred seventy-five 
thousand dollars ($375,000) or less which arise between a contractor and a local 
agency. 

(2) This article shall not apply to any claims resulting from a contract between 
a contractor and a public agency when the public agency has elected to 
resolve any disputes pursuant to Article 7.1 (commencing with section 10240) 
of Chapter 1 of Part 2. 

(b) (1) “Public work” means “public works contract” as defined in Section 1101 
but does not include any work or improvement contracted for by the state or the 
Regents of the University of California. 

(2) “Claim” means a separate demand by the contractor for (A) a time 
extension, (B) payment of money or damages arising from work done by, or 
on behalf of, the contractor pursuant to the contract for a public work and 
payment of which is not otherwise expressly provided for or the claimant is 
not otherwise entitled to, or (C) an amount the payment of which is disputed 
by the local agency. 

(c) The provisions of this article or a summary thereof shall be set forth in the plans 
or Specifications for any work which may give rise to a claim under this article. 

(d) This article applies only to contracts entered into on or after January 1, 1991. 

Section 20104.2.  Claims; requirements; tort claims excluded. 

For any claim subject to this article, the following requirements apply:  

(a) The claim shall be in writing and include the documents necessary to 
substantiate the claim.  Claims must be filed on or before the date of final 
payment.  Nothing in this subdivision is intended to extend the time limit or 
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supersede notice requirements otherwise provided by contract for the filing of 
claims. 

(b) (1) For claims of less than fifty thousand dollars ($50,000), the local agency 
shall respond in writing to any written claim within 45 days of receipt of the 
claim, or may request, in writing, within 30 days of receipt of the claim, any 
additional documentation supporting the claim or relating to defenses to the 
claim the local agency may have against the claimant. 

(2) If additional information is thereafter required, it shall be requested and 
provided pursuant to this subdivision, upon mutual agreement of the local 
agency and the claimant. 
(3) The local agency’s written response to the claim, as further documented, 
shall be submitted to the claimant within 15 days after receipt of the further 
documentation or within a period of time no greater than that taken by the 
claimant in producing the additional information, whichever is greater. 

(c) (1) For claims of over fifty thousand dollars ($50,000) and less than or equal to 
three hundred seventy-five thousand dollars ($375,000), the local agency shall 
respond in writing to all written claims within 60 days of receipt of the claim, 
or may request, in writing, within 30 days of receipt of the claim, any additional 
documentation supporting the claim or relating to defenses to the claim the local 
agency may have against the claimant. 

(2) If additional information is thereafter required, it shall be requested and 
provided pursuant to this subdivision, upon mutual agreement of the local 
agency and the claimant. 
 
(3) The local agency’s written response to the claim, as further documented, 
shall be submitted to the claimant within 30 days after receipt of the further 
documentation, or within a period of time no greater than that taken by the 
claimant in producing the additional information or requested documentation, 
whichever is greater. 

(d) If the claimant disputes the local agency’s written response, or the local agency 
fails to respond within the time prescribed, the claimant may so notify the local 
agency, in writing, either within 15 days of receipt of the local agency’s 
response or within 15 days of the local agency’s failure to respond within the 
time prescribed, respectively, and demand an informal conference to meet and 
confer for settlement of the issues in dispute.  Upon a demand, the local agency 
shall schedule a meet and confer conference within 30 days for settlement of 
the dispute. 

(e) Following the meet and confer conference, if the claim or any portion remains 
in dispute, the claimant may file a claim as provided in Chapter 1 (commencing 
with section 900) and Chapter 2 (commencing with section 910) of Part 3 of 
Division 3.6 of Title 1 of the Government Code.  For purposes of those 
provisions, the running of the period of time within which a claim must be filed 
shall be tolled from the time the claimant submits his or her written claim 
pursuant to subdivision (a) until the time that claim is denied as a result of the 
meet and confer process, including any period of time utilized by the meet and 
confer process. 
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(f) This article does not apply to tort claims and nothing in this article is intended 
nor shall be construed to change the time periods for filing tort claims or actions 
specified by Chapter 1 (commencing with section 900) and Chapter 2 
(commencing with section 910) of Part 3 of Division 3.6 of Title 1 of the 
Government Code. 

Section 20104.4.  Civil action procedures; mediation and arbitration; trial de novo; 
witnesses. 

The following procedures are established for all civil actions filed to resolve 
claims subject to this article: 

(a) Within 60 days, but no earlier than 30 days, following the filing or responsive 
pleadings, the court shall submit the matter to nonbinding mediation unless 
waived by mutual stipulation of both parties.  The mediation process shall 
provide for the selection within 15 days by both parties of a disinterested third 
person as mediator, shall be commenced within 30 days of the submittal, and 
shall be concluded within 15 days from the commencement of the mediation 
unless a time requirement is extended upon a good cause showing to the court 
or by stipulation of both parties.  If the parties fail to select a mediator within 
the 15-day period, any party may petition the court to appoint the mediator. 

(b) (1) If the matter remains in dispute, the case shall be submitted to judicial 
arbitration pursuant to Chapter 2.5 (commencing with section 1141.10) of Title 
3 of Part 3 of the Code of Civil Procedure, notwithstanding section 1141.11 of 
that code.  The Civil Discovery Act (Title 4 (commencing with Section 
2016.010) of Part 4 of the Code of Civil Procedure) shall apply to any 
proceeding brought under this subdivision consistent with the rules pertaining 
to judicial arbitration. 

(2) Notwithstanding any other provision of law, upon stipulation of the 
parties, arbitrators appointed for purposes of this article shall be experienced 
in construction law, and, upon stipulation of the parties, mediators and 
arbitrators shall be paid necessary and reasonable hourly rates of pay not to 
exceed their customary rate, and such fees and expenses shall be paid equally 
by the parties, except in the case of arbitration where the arbitrator, for good 
cause, determines a different division. In no event shall these fees or expenses 
be paid by state or county funds. 
 
(3) In addition to Chapter 2.5 (commencing with section 1141.10) of Title 3 
of Part 3 of the Code of Civil Procedure, any party who after receiving an 
arbitration award requests a trial de novo but does not obtain a more favorable 
judgment shall, in addition to payment of costs and fees under that chapter, 
pay the attorney’s fees of the other party arising out of the trial de novo. 

(c) The court may, upon request by any party, order any witnesses to participate in 
the mediation or arbitration process. 

Section 20104.6.  Payment on undisputed portion of claim; interest on arbitration 
awards or judgments. 

(a) No local agency shall fail to pay money as to any portion of a claim which is 
undisputed except as otherwise provided in the contract. 



 

47 
187727v1 / CN.20 

(b) In any suit filed under section 20104.4, the local agency shall pay interest at the 
legal rate on any arbitration award or judgment.  The interest shall begin to 
accrue on the date the suit is filed in a court of law. 

 
SECTION 36. SUBSTITUTION OF SECURITY 
 

In accordance with Public Contract Code Section 22300, District will permit the substitution 
of securities for any moneys withheld by District to ensure performance under the Construction 
Services Agreement. At the request and expense of Contractor, securities equivalent to the amount 
withheld shall be deposited with District, or with a state or federally chartered bank as the escrow 
agent. Upon satisfactory completion of the Construction Services Agreement the securities shall be 
returned to Contractor. 

 
SECTION 37. TITLE TO WORK 
 

Title to all work completed and in the course of Construction paid for by District and title to 
all materials on account of which payment has been made by District to Contractor shall vest in 
District pursuant to the applicable provisions of the Site Lease and Sublease. 
 
SECTION 38. CONTRACT DOCUMENTS AND INTERPRETATIONS 
 

A. The Contract Documents shall be executed, and/or initialed as appropriate, in duplicate 
by District and Contractor. The Contract Documents are complementary, and what is required by any 
one shall be as binding as if required by all. The intention of the Contract Documents is to include all 
labor, services, and materials reasonably necessary for the proper execution of the work. 
 

B. It is not intended that work and/or services not covered under any heading, section, 
branch, class, or trade of the specifications shall be supplied, unless it is required elsewhere in the 
Contract Documents or is reasonably inferable therefrom as being necessary to produce the intended 
results, in which case such work and/or services shall be supplied by Contractor. Words which have 
well-known technical or trade meanings are used herein in accordance with such recognized meanings. 
Mutual agreement shall be reached with respect to words which do not have a well-known technical 
or trade meaning and the definition of which come into question. 
 

C. Drawings and specifications are intended to be fully cooperative and to agree. All 
drawing and specification changes shall be dated and sequentially recorded. All modifications to 
drawings and specifications shall be interpreted in conformity with the Contract Documents, which 
shall govern, unless otherwise specified. 

 
D. Documents on the Project Site.   Contractor shall keep one copy of all Contract 

Documents, including addenda, change orders, Division 1, Title 21 of the California Code of 
Regulations, Parts 1-5 and 12 of Title 24, and Title 22 of the California Code of Regulations, and the 
prevailing wage documents shall be kept in good order and shall be available to District’s 
Representative, Architect and its representatives.  Contractor shall be acquainted with and comply with 
the provisions of said Titles 21, 22 and 24 as they relate to this Project.  (See particularly Duties of 
Contractor, Title 24 California Code of Regulations, section 4-343.) Contractor shall also be acquainted 
with and comply with all California Code of Regulations provisions relating to this Project, particularly 
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Titles 17, 19, 21, 22 and 24.)  Contractor shall also make available all books, records, accounts, 
contracts, bids, etc. upon request by District. 

 
E. Record “As Built” Drawings.  Contractor shall maintain a clean, undamaged set of 

contract drawings and shop drawings, consistent with the digital formatting requirements noted in 
Paragraph F. below.  In addition to maintaining one complete set of record drawings (herein referred 
to as “as-builts”), Contractor shall require each trade contractor/subcontractor to do its own as-builts.  
The trade contractor/subcontractor as-builts shall contain information showing clean and clear 
drawings with horizontal and vertical controls suitable for conversion to electronic media. Graphic 
quality must be equal to clean and clear original drawings; adequacy of the drawings shall be 
determined by District or Architect. Contractor shall mark the set to show the actual installation where 
the installation varies from the work as originally shown.  Contractor shall mark whichever drawings 
are most capable of showing conditions fully and accurately where shop drawings are used, and shall 
record a cross-reference at the corresponding location on the contract drawings. Contractor shall give 
particular attention to concealed elements that would be difficult to measure and record at a later date.  
Contractor shall use colors to distinguish variations in separate categories of the work.  Contractor shall 
organize record drawings sheets into manageable sets, bound with durable paper cover sheets and shall 
print suitable title, dates, and other identification on the cover of each set.  At the end of the Project, 
Contractor shall provide District with a complete set of as-built drawings.  The complete set shall 
contain information showing clean and clear drawings with horizontal and vertical controls suitable 
for conversion to electronic media.  Graphic quality must be equal to clean and clear original drawings; 
adequacy of the drawings shall be determined by District or Architect.  The as-builts must show the 
entire site for each major trade, including but not limited to water, sewer, electrical, data, telephone, 
cable, fire, alarm, gas, and plumbing. 

 
F. Digital Document Management.  Document management services will be required 

for issuing documents to the Cloud based system and keeping the live record set current for access 
to the District, Architect and Engineers affiliated with the project. The District’s preferred 
Document Management system is a combination of Box and Bluebeam.  The Document 
Management System is to include ALL, but not limited to, the detailed items below: 

(a) Project Dashboards – Instant access to all project documents via 
simple single click architecture. 

(b) Index listing to corresponding plans 

(c) Callouts to corresponding plans and details 

(d) Text references linked to corresponding plans 

(e) Navigation Buttons/Panel with Arrows that link to Previous. Next 
plan in sequence 

(f) Discrepancy Log – Logs missing documents and details to avoid 
cost issues 

(g) Linking Schedules (Door, Window, Wall, etc.) to corresponding key 
items 

(h) Link Highlights on Callouts and Text References 

(i) Revised Plans - Digital slip-sheeting to maintain a most-current set 
of documents 
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(j) Historical Set Buttons - Instant access to previous and current 
versions 

(k) Document posting and linking of RFIs, ASIs and Submittals 
(l) RFI Clouding and Markups 
(m) Floor Levels - Arrow buttons that link up and down to 

corresponding levels 

(n) Customized Linking 

(o) Cloud Hosting Platform as designated by District will include: 

(i) Mobile App (phone and tablet) 

   (ii) Ability to share files with District, Contractor, Architect,  
    Subcontractors and Consultants 

 
SECTION 39. REQUEST FOR SUBSTITUTIONS 
 

A. For purposes of this provision, the term “substitution” shall mean the substitution of 
any material, process, or article that is substantially equal or better in every respect to that indicated or 
specified in the Construction Documents. 

 
B. Pursuant to Public Contract Code section 3400(b), District may make a finding 

designating certain products, things, or services by specific brand or trade name for the statutorily 
enumerated purposes.  These findings if made, as well as the products and their specific brand or trade 
names that must be used for the Project may be found in Exhibit “A” of this Construction Services 
Agreements. 

 
C. Unless specifically designated in Exhibit “A” of this Construction Services Agreement, 

whenever in specifications any material, process, or article is indicated or specified by grade, patent, 
or proprietary name or by name of manufacturer, such specifications shall be deemed to be used for 
the purpose of facilitating the description of the material, process, or article desired and shall be deemed 
to be followed by the words “or equal.” Contractor may, unless otherwise stated, offer for substitution 
any material, process or article which shall be substantially equal or better in every respect to that so 
indicated or specified.  However, District has adopted certain uniform standards for certain materials, 
processes and articles. Except as otherwise provided in paragraph D. below, if any material, process or 
article offered for substitution by Contractor is not, in the opinion of District and Architect, 
substantially equal or better in every respect to that specified, Contractor shall furnish the material, 
process, or article specified. The burden of proof as to the equality of any material, process or article 
shall rest with Contractor. 

 
D. Contractor shall submit requests together with substantiating data for substitution of 

any “or equal” material, process or article no later than 35 days after the Project commencement date 
in the Notice to Proceed for the Project.  Provisions authorizing submission of “or equal” substitution 
justification data shall not in any way authorize an extension of time for performance of this 
Construction Services Agreement.  Furthermore, if a proposed “or equal” substitution request is 
rejected, Contractor shall be responsible for including the specified material, process or article for the 
Project.  District shall not be responsible for any costs of Contractor associated with “or equal” 
substitution requests.  District has the complete and sole discretion to determine if a material, process 
or article is an “or equal” material, process, or article that may be substituted. 
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E. For purposes of paragraph D. above, data required to substantiate requests for 

substitution of an “or equal” material, process, or article shall include a signed affidavit from 
Contractor stating that the substituted “or equal” material, process, or article is equivalent to that 
specified in the specification in every way except as listed on the affidavit.  Substantiating data shall 
also include any and all illustrations, specifications, and other relevant data including catalogue 
information which describes the requested substituted “or equal” material, process, or article and 
substantiates that it is an “or equal” to the material, process, or article specified. In addition, the 
submittal documentation must also include a statement of the cost implications of the substitution being 
requested stating whether and why the substitution of the “or equal” material, process, or article will 
reduce or increase the GMP.  The substantiating data must also include information regarding the 
durability and lifecycle cost of the requested substituted “or equal” material, process or article.  Failure 
to submit all the needed substantiating data, including the signed affidavit, to Architect in a timely 
fashion so that the substitution can be adequately reviewed may result in the rejection of the proposed 
substitution.  District is not obligated to review multiple substitution submittals for the same product 
or item due to Contractor’s failure to submit a complete package initially. 

 
F. Time limitations in this Section must be complied with strictly and in no case will an 

extension of time for completion be granted because of Contractor’s failure to request the substitution 
of an alternative item at the times and manner set forth in paragraph D. above. Further, Contractor shall 
bear the costs of all engineering work associated with the review of submittals for substitution of 
equals. 

 
G. In the event Contractor furnishes a material, process, or article which is more expensive 

than that specified, the difference in cost of such material, process, or article so furnished shall be borne 
by Contractor. 

 
H. Contractor agrees to include the provisions of this Section in all subcontractor bid 

documents. 
 

SECTION 40. COMPLIANCE WITH STATE STORM WATER PERMIT FOR 
CONSTRUCTION 

 

A. The Project is subject to the State Water Resources Control Board (State Water 
Board) National Pollutant Discharge Elimination System General Permit for Waste Discharge 
Requirements for Discharges of Storm Water Runoff Associated with Construction Activity 
("Permit").  Such requirements include the preparation and implementation of a Storm Water 
Pollution Prevention Plan (“SWPPP”) and/or implementation of local storm water requirements, 
which prohibit the discharge of pollutants from the construction site into the receiving waters of 
the United States (collectively herein, the “Storm Water Requirements”).  The District shall be 
responsible for the (1) preparation of the SWPPP, (2) filing of the Notice of Intent, (3) obtaining 
the Permit, and (4) periodic oversight of the SWPPP. 

 
B. Contractor shall be responsible for implementing and complying with the 

provisions of the Permit and the SWPPP, removing SWPPP controls that are not needed, and 
complying with the standard provisions, monitoring and reporting requirements as required by the 
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Permit. Contractor shall provide copies of all reports and monitoring information to the District, 
Architect and the District's third party SWPPP consultant. 

 
C. Contractor shall comply with the lawful requirements of any applicable 

municipality, the County, drainage district, and other local agencies regarding discharges of storm 
water to separate storm drain system or other watercourses under their jurisdiction, including 
applicable requirements in municipal storm water management programs. 

 
D. Failure to comply with the Permit is in violation of federal and state law.  Contractor 

hereby agrees to indemnify and hold harmless the District, its Board members, officers, agents, 
employees and authorized volunteers from and against any and all claims, demands, losses or 
liabilities of any kind or nature which the District, its Board members, officers, agents, employees 
and authorized volunteers may sustain or incur for noncompliance with the Permit arising out of 
or in connection with the Project, except for liability resulting from the sole negligence, willful 
misconduct or active negligence of the District, its Board members, officers, agents, employees or 
authorized volunteers.  The District may seek damages from Contractor for delay in completing 
the Project caused by Contractor's failure to comply with the Permit. 
 
SECTION 41. EQUAL OPPORTUNITY CLAUSE 
 

Contractor herein agrees not to discriminate in its recruiting, hiring, promotion, demotion, or 
termination practices on the basis of race, religious creed, color, national origin, ancestry, sex, age, 
physical handicap, or other protected class in the performance of this Construction Services Agreement 
and to comply with the provisions of the following laws: 
 

A. California Fair Employment and Housing Act (Government Code section 12900 et 
seq.), and any amendments thereto, prohibiting discrimination or harassment of an employee or 
applicant because of race, religious creed, color, national origin, ancestry, physical disability, mental 
disability, medical condition, genetic information, marital status, age, sex, gender, gender identity, 
gender expression, sexual orientation, or military or veteran status; 
 

B. Federal Civil Rights Act of 1964 (42 USC 2000e et seq.), and any amendments 
thereto, prohibiting discrimination in employment on the basis of race, color, national origin, 
religion, or sex; Title I of the Americans With Disabilities Act of 1990 (42 USC 12101 et seq.) 
prohibiting discrimination against qualified individuals with a disability in hiring and employment 
practices; 

 
C. The Age Discrimination in Employment Act (29 USC 621 et seq.), and any 

amendments thereto, prohibiting age discrimination in employment against individuals who are at 
least forty years of age; 
 

D. California Labor Code prohibiting discrimination in any aspect of employment or 
opportunity for employment based on actual or perceived sexual orientation; and 
 

E. Any other laws or regulations prohibiting discrimination as may be applicable to 
Contractor. 
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SECTION 42. COMPLIANCE WITH DTSC GUIDELINES – IMPORTED SOIL/SOILS 
INSPECTION 

 
A. If the Project requires the use of imported soils, Contractor shall be responsible to use 

and shall certify that the imported material it uses is free of any hazardous and/or toxic substance or 
material of any nature or type as defined in California Law and the California Health and Safety Code. 
District reserves the right to reject any imported material that has come from agricultural or commercial 
land uses. Contractor must notify District of the source of material and comply with all applicable 
Regional Water Quality Control Board rules, regulations, and resolutions and when applicable, with 
the guidelines of the Department of Toxic Substances Control (“DTSC”). 

 
B. Unless otherwise provided, when a soils investigation report obtained from test holes 

at the site is available, such report shall not be a part of this Construction Services Agreement.  
Nevertheless, with respect to any such soils investigation and/or geotechnical report regarding the 
Site, it shall be the responsibility of Contractor to review and be familiar with such report.  Any 
information obtained from such report or any information given on drawings as to subsurface soil 
condition or to elevations of existing grades or elevations of underlying rock is approximate only, 
is not guaranteed, and does not form a part of this Construction Services Agreement, unless 
otherwise specifically provided.  Contractor is required to make a visual examination of the Site and 
must make whatever tests it deems appropriate to determine the underground condition of the soil.  
Limited soil tests and subsurface investigations, if any, are available for review and consideration 
by Contractor and were conducted for the purpose solely as a matter of convenience and general 
information for Contractor and Contractor is expected to review and be familiar with such 
information.  No representation is made by District or Architect that the information provided is 
completely representative of all conditions and materials which may be encountered.  If such a 
report is referenced in the Contract Documents for performance of the Project, such reference shall 
be to establish minimum requirements only.  Further, no representation is made by District or 
Architect that information provided is solely adequate for the purposes of construction.  District 
disclaims responsibility for interpretations by Contractor of soil and subsurface investigation, such 
as in protecting soil-bearing values, rock profiles, presence and scope of boulders and cobbles, soil 
stability and the presence, level, and extent of underground water.  Contractor shall determine 
means, methods, techniques, and sequences necessary to achieve the required characteristics of 
completed work.  Conditions found after execution of the Construction Services Agreement to be 
materially different from those reported and which are not customarily encountered in the 
geographic area of the Project shall be governed by the provisions of this Construction Services 
Agreement for unforeseen conditions. 

 
SECTION 43. PATENTS; ROYALTIES, AND INDEMNITIES 
 

Contractor shall hold and save District and its officers, agents, and employees harmless from 
liability of any nature or kind, including cost and expense, for or on account of any patented or 
unpatented invention, process, article, or appliance manufactured or used in the performance of this 
Construction Services Agreement, including its use by District, unless otherwise specifically 
stipulated in this Construction Services Agreement. 
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SECTION 44. EXCISE TAX 
 

If under federal excise tax law any transaction hereunder constitutes a sale on which a 
federal excise tax is imposed and the sale is exempt from such excise tax because it is a sale to a 
state or local government for its exclusive use, District, upon request, will execute a certificate of 
exemption which will certify (a) that District is a political subdivision of the state for the purposes 
of such exemption and (b) that the sale is for the exclusive use of District.  No excise tax for such 
materials shall be included in the GMP. 
 
SECTION 45. PROHIBITED INTERESTS 
 

No official of District and no District representative who is authorized in such capacity and 
on behalf of District to negotiate, make, accept, or approve, or to take part in negotiating, making, 
accepting, or approving any architectural, engineering, inspection, construction, or material supply 
contract or any subcontract in connection with the construction of the Project, shall be or become 
directly or indirectly interested financially in this Construction Services Agreement or any part 
thereof.  No officer, employee, architect, attorney, engineer, or inspector of or for District who is 
authorized in such capacity and on behalf of District to exercise any executive, supervisory, or other 
similar functions in connection with construction of the Project, shall become directly or indirectly 
interested financially in this Construction Services Agreement or in any part thereof. 

 
SECTION 46. DRUG-FREE WORK PLACE, NO ASBESTOS AND HAZARDOUS 
MATERIALS CERTIFICATION 

 
A. Drug-Free Workplace Certification 
 

Contractor shall, for all contracts involving state funds, submit a “Drug-Free 
Workplace Certification.”  This form is attached hereto as Exhibit “G” and must be signed under 
penalty of perjury and dated prior to commencing work on the Project. 

 
B. Asbestos and Other Hazardous Materials Certification 
 

1. Contractor shall execute and submit an “Asbestos and Other Hazardous 
Materials Certification.”  This form is attached hereto as Exhibit “I” and must be signed under penalty 
of perjury and dated prior to commencing work on the Project. 

 
2. Contractor, further, is aware that should asbestos-containing materials be 

installed by Contractor in violation of this certification, or if removal of asbestos-containing-
materials is part of the Project, decontamination and removal will be performed in accordance with the 
requirements of all applicable laws and will meet the following criteria: 
 

a. Decontamination and removal of work found to contain asbestos or 
work installed with asbestos-containing equipment shall be done only under the supervision of a 
qualified consultant, knowledgeable in the field of asbestos abatement and accredited by the 
Environmental Protection Agency (“EPA”). 
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b. The asbestos removal contractor shall be an EPA accredited 
contractor qualified in the removal of asbestos and shall be chosen and approved by the asbestos 
consultant who shall have sole discretion and final determination in this matter. 
 

c. The asbestos consultant shall be chosen and approved by District 
which shall have sole discretion and final determination in this matter. 

 
d. The work will not be accepted until asbestos contamination is 

reduced to levels deemed acceptable by the asbestos consultant. 
 

3. If removal of asbestos-containing materials is part of the Project, the cost of 
all asbestos removal, including, but not necessarily limited to, the cost of the asbestos removal 
contractor, the cost of the asbestos consultant, analytical and laboratory fees, time delays, and 
additional costs that may be incurred by District shall be borne entirely by Contractor. 
 

4. Hold Harmless: Interface of work for the Project with work containing 
asbestos shall be executed by Contractor at its risk and at its discretion with full knowledge of the 
currently accepted standards, hazards, risks, and liabilities associated with asbestos work and 
asbestos-containing products. By execution of the Construction Services Agreement, Contractor 
acknowledges the above and agrees to the fullest extent permitted by law to hold harmless District, its 
Board, and each member of the Board, its officers, employees, agents, representatives, including its 
Architect and assigns, for all asbestos liability which may be associated with this work. Contractor 
further agrees to instruct its employees with respect to the above-mentioned standards, hazards, risk, 
and liabilities. 

 
SECTION 47. LAWS AND REGULATIONS 
 

A. Contractor shall give all notices and comply with all laws, ordinances, rules, and 
regulations bearing on the conduct of work as indicated and specified.  If Contractor observes that 
drawings and specifications are at variance therewith, it shall promptly notify Architect in writing 
and any necessary changes shall be adjusted as provided in this Construction Services Agreement 
for changes in work.  If Contractor performs any work knowing it to be contrary to such laws, 
ordinances, rules, and regulations, and without such notice to District’s Architect, it shall bear all 
costs arising therefrom. 
 

B. Contractor shall be responsible for familiarity with the Americans with Disabilities 
Act (“ADA”) (42 USC Section 12101 et seq.). Installations of equipment and other devices shall be 
in compliance with ADA regulations. 
 
SECTION 48. AGREEMENT MODIFICATIONS 
 

No waiver, alteration, or modification of any of the provisions of this Construction Services 
Agreement shall be binding upon either District or Contractor unless the same shall be in writing and 
signed by both District and Contractor. 
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SECTION 49. NOTICES 
 

A. All communications in writing between District and Contractor, including, without 
limitation, applications for payment, shall be deemed to have been received by the addressee if 
delivered to the person for whom they are intended or if sent by registered mail, return receipt 
requested, or by fax followed by regular mail, addressed as follows: 

 

If to Contractor: 
 
[name] 
[address] 
[address] 
Attn: [name] 
 [title] 
 
If to District: 
 
Corona-Norco Unified School District 
Business Services Division 
2820 Clark Avenue 
Norco, CA  92860 
Attn: Dalia Gadelmawla, Assistant Superintendent, Business Services 
 
With a Copy to: 
 
Parker & Covert LLP 
17862 East 17th Street, Suite 204 
Tustin, CA 92780 
Attn:  Douglas N. Yeoman, Esq. 

 
B. For the purpose of directions, the representative from Contractor shall be _______, 

Project Manager, and ____________, Project Superintendent, and District’s representative shall be 
Dalia Gadelmawla, Assistant Superintendent, Business Services, unless otherwise specified in 
writing. 

 
SECTION 50. THIRD-PARTY CLAIMS 
 

Pursuant to Public Contract Code Section 9201, District shall provide Contractor with timely 
notification of the receipt of any third-party claim, relating to the Construction Services Agreement. 
District is entitled to recover its reasonable costs incurred in providing such notification. 
 
SECTION 51. ASSIGNMENT 
 

Neither party to this Construction Services Agreement shall assign this Construction 
Services Agreement or sublet it as a whole without the written consent of the other, nor shall 
Contractor assign any monies due or to become due to it hereunder without the prior written consent 
of District. 
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SECTION 52. HEADINGS/RECITALS 
 

The headings herein contained are inserted only as a matter of convenience and reference and 
are not meant to define, limit, or describe the scope or intent of the Contract Documents or in any way 
to affect the terms and provisions set forth herein.  The Recitals set forth at the beginning of this 
Construction Services Agreement are hereby incorporated herein by this reference. 
 
SECTION 53. INTEGRATION/MODIFICATION 
 

This Construction Services Agreement represents the entire understanding of District and 
Contractor as to those matters contained herein; it supersedes and cancels any prior oral or written 
understanding, promises, or representations with respect to those matters covered herein; and it shall 
not be amended, altered, or changed except by a written agreement signed by the parties hereto. 
 
SECTION 54. APPLICABLE LAW/PROVISIONS REQUIRED BY LAW DEEMED 

INSERTED 

 
A. The terms and provisions of this Construction Services Agreement shall be construed 

in accordance with the laws of the State of California. If any action is brought in a court of law to 
enforce any term of this Construction Services Agreement, the action shall be brought in a state 
court situated in the County of Riverside, State of California, unless a court finds jurisdiction or venue 
is only proper in a federal court or a court outside this county. 

 
B. Each and every provision of law and clause required by law to be inserted in this 

Construction Services Agreement shall be deemed to be inserted herein and the Construction 
Services Agreement shall be read and enforced as though it were included herein.  If through 
mistake or otherwise any such provision is not inserted, or is not correctly inserted, then upon 
application of either party, the Construction Services Agreement shall forthwith be physically 
amended to make such insertion or correction. 
 
SECTION 55. SUCCESSION OF RIGHTS AND OBLIGATIONS 
 

All rights and obligations under this Construction Services Agreement shall inure to and be 
binding upon the successors and assigns of the parties hereto. 
 

IN WITNESS WHEREOF, the parties hereto have, by their duly authorized representatives, 
executed this Construction Services Agreement, in duplicate, as of the day and year first above written. 

CONTRACTOR: DISTRICT: 
 
_______________________________ Corona-Norco Unified School District 
 
By: _______________________________  By: _______________________________ 
 
Its: _______________________________  Its: ________________________________ 
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EXHIBIT “A” 

 

Scope of Work 
 

The Scope of Work for District desires to construct certain improvements to the 
Victress Bower School site, including but not limited to (a) new modular building and 
associated site work on the existing Victress Bower School campus.
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EXHIBIT “B” 
 

Master Budget 
 

(To be Inserted) 
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EXHIBIT “C” 
 

DVBE Compliance Forms 
 

(To be Inserted) 
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EXHIBIT “D” 

 
Payment Bond 

 

KNOW ALL MEN BY THESE PRESENTS:  That 

WHEREAS, the Corona-Norco Unified School District (“District”), by Board action on 

March 6, 2024, has awarded to _________________________, designated as the “Principal,” a 

contract for the work described as follows: 

Victress Bower School Classroom Addition Project; 

WHEREAS, said Principal is required by Division 4, Part 6, Title 3, Chapter 5 

(commencing at section 9550) of the California Civil Code to furnish a bond in connection with 

said contract; 

NOW THEREFORE, we the Principal and _____________________________________ 

as Surety, an admitted Surety insurer pursuant to Code of Civil Procedure, section 995.120, are 

held and firmly bound unto the Corona-Norco Unified School District in the penal sum of 

__________________________________________________ Dollars ($_____________) (this 

amount being not less than one hundred percent (100%) of the total bid price of the contract 

awarded by the District to the Principal), lawful money of the United States of America for the 

payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 

administrators, successors, and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal or its heirs, 

executors, administrators, successors, assigns, or subcontractors shall fail to pay any person or 

persons named in Civil Code section 9100 or fail to pay for any materials, provisions, or other 

supplies, used in, upon, for, or about the performance of the work contracted to be done, or for any 

work or labor thereon of any kind, or for amounts due under the Unemployment Insurance Code, 

with respect to work or labor thereon of any kind, or shall fail to deduct, withhold, and pay over 

to the Employment Development Department, any amounts required to be deducted, withheld, and 

paid over by section 13020 of the Unemployment Insurance Code with respect to work and labor 

thereon of any kind, or for amounts due as withholding tax pursuant to Section 18663 of the 

Revenue and Taxation Code, then said Surety will pay for the same, in or to an amount not 

exceeding the amount hereinabove set forth, and also will pay in case suit is brought upon this 

bond, such reasonable attorney’s fees as shall be fixed by the court, awarded and taxed as provided 

in Division 4, Part 6, Title 3, Chapter 5 (commencing at section 9550) of the California Civil Code. 

This bond shall inure to the benefit of any of the persons, companies, and corporations 

named in section 9100 of the California Civil Code, so as to give a right of action to them or their 

assigns in any suit brought upon this bond. 

It is further stipulated and agreed that the Surety of this bond shall not be exonerated or 

released from the obligation of this bond by any change, extension of time for performance, 
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addition, alteration or modification in, to, or of any contract, plans, specifications, or agreement 

pertaining or relating to any scheme or work of improvement hereinabove described or pertaining 

or relating to the furnishing of labor, materials, or equipment therefore, nor by any change or 

modification of any terms of payment or extension of the time for any payment pertaining or 

relating to any scheme or work of improvement hereinabove described, nor by any rescission or 

attempted rescission of the contract, agreement or bond, nor by any conditions precedent or 

subsequent in the bond attempting to limit the right of recovery of claimants otherwise entitled to 

recover under any such contract or agreement or under the bond, nor by any fraud practiced by 

any person other than the claimant seeking to recover on the bond and that this bond be construed 

most strongly against the Surety and in favor of all persons for whose benefit such bond is given, 

and under no circumstances shall Surety be released from liability to those for whose benefit such 

bond has been given, by reason of any breach of contract between the District and original 

contractor or on the part of any obligee named in such bond, but the sole conditions of recovery 

shall be that claimant is a person described in sections 8400 and 8402 of the California Civil Code, 

and has not been paid the full amount of his or its claim and that Surety does hereby waive notice 

of any such change, extension of time, addition, alteration or modification herein mentioned. 

Surety companies executing bonds must possess a certificate of authority from the 

California Insurance Commissioner authorizing them to write surety insurance defined in 

California Insurance Code section 105, and if the work or project is financed, in whole or in part, 

with federal, grant or loan funds, Surety’s name must also appear on the Treasury Department’s 

most current list (Circular 570 as amended). 

Any claims under this bond may be addressed to: 

__________________________________ (Name and Address of Surety) 

__________________________________ 

__________________________________ 

 

__________________________________ (Name and Address of agent or representative 

__________________________________ for service of process in California, 

__________________________________ if different from above) 

 

__________________________________ (Telephone Number of Surety and agent or 

__________________________________ representative for service of process in 

California) 
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IN WITNESS WHEREOF the parties have executed this instrument under their several 

seals this 6th day of March, 2024, the name and corporate seal of each corporate party being hereto 

affixed and these presents duly signed by its undersigned representative, pursuant to authority of 

its governing body. 

(Corporate Seal of     ________________________________ 

Principal, if Corporation)    Principal (Proper Name of Corporation) 

 

By: ___________________________________ 

 

______________________________________ 

Signature 

______________________________________ 

Title 

 

 

By: ___________________________________ 

 

______________________________________ 

Signature 

______________________________________ 

Title 

(Corporate Seal of Surety)    ______________________________________ 

Surety 

 

By: ___________________________________ 

Attorney-in-Fact 

(Attach Attorney-in-Fact 

Certificate and Required 
Acknowledgments 
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EXHIBIT “E” 
 

Performance Bond 
 

KNOW ALL MEN BY THESE PRESENTS:  That 

WHEREAS, the Corona-Norco Unified School District (hereinafter referred to as 

“District”), by Board action on March 5, 2024, has awarded to ___________________________, 

as Principal, hereinafter designated as “Principal,” a contract for the work described as follows: 

Victress Bower School Classroom Addition Project. 

AND WHEREAS, said Principal is required under the terms of said contract to furnish a 

bond for the faithful performance and guaranty of said contract. 

NOW, THEREFORE, we the Principal and the undersigned Surety, an admitted Surety 

insurer pursuant to Code of Civil Procedure section 995.120 are held and firmly bound to the 

District, in the sum of ______________________________________________ Dollars 

($____________) (this amount being not less than one hundred percent (100%) of the total bid 

price of the contract awarded by the District to the Principal), lawful money of the United States 

of America, for payment of which sum well and truly to be made, we bind ourselves, our heirs, 

executors and administrators, successors or assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH THAT if the hereby bounded 

Principal, its heirs, executors, administrators, successors or assigns, shall in all things stand to and 

abide by and will and truly keep and perform all the undertakings, terms, covenants, conditions 

and agreements in the said contract and any alteration thereof made as therein provided, including, 

but not limited to the provisions regarding contract duration and liquidated damages, all within the 

time and in the manner therein designated in all respects according to their true intent and meaning; 

and shall faithfully fulfill guarantees of all materials and workmanship; and indemnify, defend and 

save harmless the District, its officers and agents, as stipulated in said contract, then this obligation 

shall become null and void; otherwise, it shall be and remain in full force and effect. 

As a condition precedent to the satisfactory completion of the contract, the above obligation 

shall hold good for a period of one (1) year after the acceptance of the work by District, during 

which time if Principal shall fail to make full, complete, and satisfactory repair and replacements 

and totally protect the District from loss or damage made evident during the period of one (1) year 

from the date of acceptance of the work, and resulting from or caused by defective materials or 

faulty workmanship, the above obligation in penal sum thereof shall remain in full force and effect.  

However, anything in this paragraph to the contrary notwithstanding, the obligation of Surety 

hereunder shall continue so long as any obligation of Principal remains. 

Whenever Principal shall be, and is declared by the District to be, in default under the 

contract, the District having performed the District’s obligations thereunder unless excused by 

Principal’s breach or default, the Surety shall promptly either remedy the default, or shall 

promptly: 
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1. Complete the contract in accordance with its terms and conditions; or 

2. Obtain a bid or bids for completing the contract in accordance with its terms and 

conditions, and upon determination by Surety of the lowest responsible bidder, 

arrange for a contract between such bidder and the District, and make available as 

work progresses (even though there should be a default or succession of defaults 

under the contract or contracts of completion arranged under this paragraph) 

sufficient funds to pay the cost of completion less the balance of the contract price, 

but not exceeding, including other costs and damages for which Surety may be 

liable hereunder, the amount set forth in the first executory paragraph hereof.  The 

term “balance of the contract price” as used in this paragraph shall mean the total 

amount payable to Principal by the District under the contract and any 

modifications thereto, less the amount previously properly paid by the District to 

the Principal. 

Surety expressly agrees that the District may reject any contractor or subcontractor which 

may be proposed by Surety in fulfillment of its obligations in the event of default by the Principal. 

Surety shall not utilize Principal in completing the contract nor shall Surety accept a bid 

from Principal for completion of the work if the District, when declaring the Principal in default, 

notifies Surety of the District’s objection to Principal’s further participation in the completion of 

the work. 

No right of action shall accrue on this bond to or for the use of any person or corporation 

other than the District named herein or the successors or assigns of the District.  Any suit under 

this bond must be instituted before the expiration of two (2) years from the date on which final 

payment under the contract falls due or is made, whichever occurs later. 

FURTHER, the said Surety, for value received, hereby stipulates and agrees that no change, 

extension of time, alteration or modification of the contract documents as defined in the 

Construction Services Agreement (“Contract Documents”), or of the work to be performed 

thereunder, or the specifications accompanying the same shall in any way affect its obligations on 

this bond; and it does hereby waive notice of any change, extension of time, alteration or 

modification of the Contract Documents, or of work to be performed thereunder, or of the 

specifications. 

Principal and Surety agree that if the District is required to engage the services of an 

attorney in connection with enforcement of the bond, Principal and Surety shall pay District’s 

reasonable attorney’s fees incurred, with or without suit, in addition to the above sum. 

FURTHER, the said Surety hereby agrees that in the event suit is brought upon this bond 

by the District and judgment is recovered, the Surety shall pay all costs incurred by the District in 

such suit, including a reasonable attorney’s fees to be fixed by the court. 

Surety companies executing bonds must possess a certificate of authority from the 

California Insurance Commissioner authorizing them to write surety insurance defined in 

California Insurance Code section 105, and if the work or project is financed, in whole or in part, 
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with federal, grant or loan funds, Surety’s name must also appear on the Treasury Department’s 

most current list (Circular 570 as amended). 

Any claims under this bond may be addressed to: 

__________________________________ (Name and Address of Surety) 

__________________________________ 

__________________________________ 

 

__________________________________ (Name and Address of agent or representative 

__________________________________ for service of process in California, 

__________________________________ if different from above) 

 

__________________________________ (Telephone Number of Surety and agent or 

__________________________________ representative for service of process in 

California) 

[Signatures follow on next page] 
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IN WITNESS WHEREOF the parties have executed this instrument under their several 

seals this ____ day of __________, 2024, the name and corporate seal of each corporate party 

being hereto affixed and these presents duly signed by its undersigned representative, pursuant to 

authority of its governing body. 

 

(Corporate Seal of     ________________________________ 

Principal, if Corporation)    Principal (Proper Name of Corporation) 

 

By: ___________________________________ 

 

______________________________________ 

Signature 

______________________________________ 

Title 

 

 

By: ___________________________________ 

 

______________________________________ 

Signature 

______________________________________ 

Title 

 

 

(Corporate Seal of Surety)    ______________________________________ 

Surety 

 

By: ___________________________________ 

Attorney-in-Fact 

(Attach Attorney-in-Fact 

Certificate and Required 

Acknowledgments)
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EXHIBIT “F” 
 

 Fingerprint Certification 

 

 

 CONTRACTOR CERTIFICATION 

 

With respect to the Construction Services Agreement dated March 6, 2024 by and between 

Corona-Norco Unified School District (“District”) and ________________________ 

(“Contractor”) for the provision of construction services, Contractor hereby certifies to the 

District’s governing board that it has completed the criminal background check requirements of 

Education Code section 45125.2 and that none of its employees that may come in contact with 

District pupils have been convicted of a violent felony listed in Penal Code section 667.5(c) or a 

serious felony listed in Penal Code section 1192.7(c). 

 
____________________________  ____________________________  
Contractor’s Representative Date 

 

  

 

 CONTRACTOR EXEMPTION 

 

Pursuant to Education Code section 45125.2, the Corona-Norco Unified School District 

(“District”) has determined that __________________________ (“Contractor”) is exempt from 

the criminal background check certification requirements for the Construction Services Agreement 

dated March 6, 2024 by and between the District and Contractor (“Contract”) because: 

 

[   ] The Contractor’s employees will have limited contact with District students 

during the course of the Contract; or 

 

[   ] Emergency or exceptional circumstances exist. 

 

 
____________________________  ___________________________ 
District Official Date 
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SUBCONTRACTOR’S CERTIFICATION 

The Corona-Norco Unified School District (“District”) entered into a contract for 

construction services with ____________________________ (“Contractor”) on or about March 

6, 2024 (“Contract”). This certification is submitted by ____________________, a subcontractor 

or consultant to the Contractor for purposes of that Contract (“Subcontractor”).  Subcontractor 

hereby certifies to the District’s governing board that it has completed the criminal background 

check requirements of Education Code section 45125.2 and that none of its employees that may 

come in contact with District pupils have been convicted of a violent felony listed in Penal Code 

section 667.5(c) or a serious felony listed in Penal Code section 1192.7(c). 

 

 
____________________________  ________________________ 
Subcontractor’s Representative  Date 

 

  

 

 SUBCONTRACTOR’S EXEMPTION 

The Corona-Norco Unified School District (“District”) entered into a contract for 

construction services with ____________________________ (“Contractor”) on or about March 

6, 2024 (“Contract”).  Pursuant to Education Code section 45125.2, the District has determined 

that ____________________, a subcontractor or consultant to the Contractor for purposes of that 

Contract (“Subcontractor”), is exempt from the criminal background check certification 

requirements for the Contract because: 

 

[   ] The Subcontractor’s employees will have limited contact with District 

students during the course of the Contract; or 

 

[   ] Emergency or exceptional circumstances exist. 

 

 
____________________________  _____________________________ 
District Official Date
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EXHIBIT “G” 
 

Drug-Free Workplace Certification 
 
 

This Drug-Free Workplace Certification form is part of the Construction Services Agreement 

made by and between the Corona-Norco Unified School District (“District”) and 

__________________________ (“Contractor”) for the Victress Bower School Classroom 

Addition Project (“Project”) pursuant to the requirements mandated by Government Code section 

8350 et seq., the Drug-Free Workplace Act of 1990.  The Drug-Free Workplace Act of 1990 

requires that every person or organization awarded a contract or grant for the procurement of any 

property or service from any State agency must certify that it will provide a drug-free workplace 

by doing certain specified acts.  In addition, the Act provides that each contract or grant awarded 

by a State agency may be subject to suspension of payments or termination of the contract or grant, 

and the contractor or grantee may be subject to debarment from future contracting, if the 

contracting agency determines that specified acts have occurred. 

Pursuant to Government Code section 8355, every person or organization awarded a contract or 

grant from a State agency shall certify that it will provide a drug-free workplace by doing all of 

the following: 

a) Publishing a statement notifying employees that the unlawful manufacture, distribution, 

dispensation, possession or use of a controlled substance is prohibited in the person’s or 

organization’s workplace and specifying actions which will be taken against employees for 

violations of the prohibition; 

b) Establishing a drug-free awareness program to inform employees about all of the 

following: 

1) The dangers of drug abuse in the workplace; 

2) The person’s or organization’s policy of maintaining a drug-free workplace; 

3) The availability of drug counseling, rehabilitation and employee-assistance 

programs; 

4) The penalties that may be imposed upon employees for drug abuse violations; 

c) Requiring that each employee engaged in the performance of the contract or grant be given 

a copy of the statement required by subdivision (a) and that, as a condition of employment 

on the contract or grant, the employee agrees to abide by the terms of the statement. 

I, the undersigned, agree to fulfill the terms and requirements of Government Code section 8355 

listed above and will (a) publish a statement notifying employees concerning the prohibition of 

controlled substance at the workplace, (b) establish a drug-free awareness program, and (c) require 

that each employee engaged in the performance of the Contract be given a copy of the statement 
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required by section 8355(a) and requiring that the employee agree to abide by the terms of that 

statement. 

I also understand that if the District determines that I have either (a) made a false certification 

herein, or (b) violated this certification by failing to carry out the requirements of section 8355, 

that the contract awarded herein is subject to termination, suspension of payments, or both.  I 

further understand that, should I violate the terms of the Drug-Free Workplace Act of 1990, I may 

be subject to debarment in accordance with the requirements of section 8350 et seq. 

I acknowledge that I am aware of the provisions of Government Code section 8350 et seq. and 

hereby certify that I will adhere to the requirements of the Drug-Free Workplace Act of 1990. 

 

CONTRACTOR 

      _____________________________________ 

 

Date:____________________ By:    

 

  Its:   

 

Date:____________________ By:    

 

  Its:   
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EXHIBIT “H” 
 

Contractor’s Certificate Regarding Workers’ Compensation 
 

Labor Code section 3700 states that 

“Every employer except the state shall secure the payment of compensation in one or more 
of the following ways: 

(a) By being insured against liability to pay compensation by one or more insurers duly 
authorized to write compensation insurance in this state. 

(b) By securing from the Director of Industrial Relations a certificate of consent to self-
insure either as an individual employer, or as one employer in a group of employers, which may 
be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to self-
insure and to pay any compensation that may become due to his or her employees. 

(c) For any county, city, city and county, municipal corporation, public district, public 

agency, or any political subdivision of the state, including each member of a pooling arrangement 
under a joint exercise of powers agreement (but not the state itself), by securing from the Director 
of Industrial Relations a certificate of consent to self-insure against workers’ compensation claims, 
which certificate may be given upon furnishing proof satisfactory to the director of ability to 
administer workers’ compensation claims properly, and to pay workers’ compensation claims that 

may become due to its employees.  On or before March 31, 1979, a political subdivision of the 
state which, on December 31, 1978, was uninsured for its liability to pay compensation, shall file 
a properly completed and executed application for a certificate of consent to self-insure against 
workers’ compensation claims.  The certificate shall be issued and be subject to the provisions of 
section 3702.” 

I am aware of the provisions of section 3700 of the Labor Code which require every 
employer to be insured against liability for workers’ compensation or to undertake self-insurance 
in accordance with the provisions of the code, and I will comply with such provisions before 
commencing the performance of the work of this contract. 

If contractor is a corporation, this Certification shall be executed by either the chairman of 

the board, president, or vice president, and if a different individual, also by the secretary, chief 
financial officer, or assistant treasurer. 
 
 [Signatures follow on next page] 
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__________________________________ 
(Proper Name of Contractor) 

 
By: ________________________________ 

 
____________________________________ 
(Signature of Authorized Signor) 

 
____________________________________ 
(Title of Signor) 

 
By: ________________________________ 

 
____________________________________ 
(Signature of Authorized Signor) 

 
____________________________________ 

(Title of Signor) 
 

(In accordance with Article 5 (commencing at section 1860), Chapter 1, Part 7, Division 2 
of the Labor Code, the above certificate must be signed and filed with the awarding body prior to 
performing any work under this contract.) 
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EXHIBIT “I” 
 

ASBESTOS AND OTHER HAZARDOUS MATERIALS CERTIFICATION 

 

This Asbestos and Other Hazardous Materials Certification form is part of the Construction 

Services Agreement made by and between the Corona-Norco Unified School District (hereinafter 

referred to as the “District”) and ______________________________ (the “Contractor”) for the 

Victress Bower School Classroom Addition Project (hereinafter referred to as the “Project”). 

 

To the best of my knowledge, information, and belief, in completing the Contractor’s work 

for the Project, no material furnished, installed, or incorporated into the Project will contain, or in 

itself be composed of, any asbestos, polychlorinated biphenyl (PCB), any material listed by the 

federal or state EPA or federal or state health agencies as a hazardous material, or any other 

material defined as being hazardous under federal or state laws, rules, or regulations. 

 

I declare under penalty of perjury under the laws of the State of California that the 

foregoing is true and correct.   

 

Executed on this 6th day of March, 2024 at ____________________. 

 

 

________________________________ 

Name of Contractor (Print or Type) 

 

 

By:  _________________________________ By:  ________________________________ 

 Signature Signature 

 

__________________________________ ________________________________ 

  Print Name Print Name 

 

__________________________________ ________________________________ 

Title  Title 

 

 

Subscribed and sworn before me 

this ____ day of __________, 2024 

 

_____________________________________ 

Notary Public in and for 

the State of California 

 

My Commission Expires:  ________________ 
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EXHIBIT “J” 

 

MONTHLY REPORT 

Skilled and Trained Workforce 

(Public Contract Code section 2600 et. seq.) 
 

Month:    , 20__ 
 

 

 

In accordance with Public Contract Code section 2600 et. seq. all the workers of    
  [INSERT NAME OF CONTRACTOR/SUBCONTRACTOR] 

performing work in an apprenticeable occupation in the building and construction trades on the Project 

known as  Victress Bower School Classroom  

Addition Project, 1676 Parkridge Ave., Corona, CA 92880   [INSERT PROJECT NAME AND LOCATION] (the 

“Project”) are either skilled journeypersons or apprentices registered in an apprenticeship program 

approved by the Chief of the Division of Apprenticeship Standards of the California Department of 

Industrial Relations (the “Chief”). “Skilled journeyperson” means a worker who either: 

 
(1) Graduated from an apprenticeship program for the applicable occupation that was approved by 

the Chief or located outside California and approved for federal purposes pursuant to the 

apprenticeship regulations adopted by the Federal Secretary of Labor. 

(2) Has at least as many hours of on-the-job-experience in the applicable occupation as would be 

required to graduate from an apprenticeship program for the applicable occupation that is 

approved by the Chief. 
 

 

☐ In addition, the required percentage of the skilled journeypersons employed by    
     [INSERT NAME OF CONTRACTOR/SUBCONTRACTOR] 

to perform work on the Project are graduates of an apprenticeship program for the applicable 
occupation.1 A graduate of an apprenticeship program means either of the following: 

 
(1) An individual that has been issued a certificate of completion under the authority of the 

California Apprenticeship Council for completing an apprenticeship program approved by 

the Chief pursuant to Section 3075 of the Labor Code, or 

(2) An individual that has completed an apprenticeship program located outside California and 

approved for federal purposes pursuant to the apprenticeship regulations adopted by the 

federal Secretary of Labor. 

 
☐ [INSERT NAME OF  

CONTRACTOR/SUBCONTRACTOR] does not comply this month with the required percentage of skilled 

journeypersons on this Project and has developed a plan to meet the percentage in the future. 

See attached proposed plan. 

 

 SKILLED WORKFORCE COMPLIANCE SECTION  

 TRAINED WORKFORCE COMPLIANCE SECTION – CHECK APPLICABLE BOX  
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☐ [INSERT NAME OF 

CONTRACTOR/SUBCONTRACTOR] is exempt from skilled journeypersons percentage requirement on this 

Project due to Subcontractor’s employment of skilled journeypersons performing fewer than 10 

hours of work during the above-referenced month and/or the subcontract does not exceed one-

half of 1 percent of the price of the prime contract. 

 
I declare, under penalty of perjury under the laws of the State of California, that the foregoing is true 

and correct and complies with Public Contract Code Section 2601, subdivisions (d)(1) and (e). I also 

understand that the information I provided in this form is to be used by Contractor to periodically 

monitor Subcontractor’s use of a skilled and trained workforce. Subcontractor agrees to provide 

Contractor with information supporting what I have declared on this form upon request by 

Contractor. 

 
Date:   Contractor/Subcontractor:  

 
           ____________________________________________________________________ 

Signature: 
  

 

Name/Title: 
  

 
 

1 Skilled journeypersons employed to perform work on the Project by Contractor or its subcontractors at every tier must be graduates of an 
apprenticeship program for the applicable occupation at the following percentages per Section 2601: at least 60 percent for work performed 
on or after January 1, 2020. Notwithstanding, for work performed in the following occupations, the percentage of skilled journeypersons 
shall be at  least 30 percent: acoustical installer bricklayer, carpenter, cement mason, drywall installer or lather, marble mason, finisher, or 
setter, modular furniture or systems installer, operating engineer, pile driver, plasterer, roofer or waterproofer, stone mason, surveyor, 
teamster, terrazzo worker or finisher, and tile layer, settler, or finisher. A percentage of graduates does not apply to the teamster occupation. 

Rev. 2020.01 
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